June 2026 Update

CONSTRUCTION UPDATE

Construction continues on the new Middle/High School addition, including the performing arts center (PAC), cafeteria, and kitchen spaces. Recent progress includes continued excavation, footing and foundation work, backfilling completed foundations, and ongoing masonry installation for fire walls. Precast wall panels have also been installed, and the structural steel contractor has mobilized onsite.

Work has also progressed on the new Technical Education (Tech Ed) additon, where crews completed excavation and footing work along the existing building and began masonry installation along the east wall of the additon.

SCAN HERE

to learn more about referendum projects

With the school year nearing completion, preparations are underway for summer renovation activities within the existing buildings. Environmental work is scheduled to begin immediately after school concludes in early June, followed by demolition and renovation work in the District office, Middle and High School office areas, and Library spaces later in the month.

Site improvements will also begin in June, including renovations to the existing north and east parking lots, with work anticipated to continue through late August.



Precast Wall Panels



Masonry Fire Wall (West Side of Addition)



Completed Orchestra Pit Foundation

Contact Information:
(920) 755-4633 | referendum@mishicot.k12.wi.us

BRAYARCHITECTS



Footing and Foundation Progress (North Side of PAC Additon)



Fire Wall Progress (Tech Ed Addition)



Masonry Fire Wall Progress (North Side of PAC Addition)

NEXT STEPS

Upcoming work on the additons includes continued excavation, concrete foundation installation, masonry work, and the start of structural steel erection. Summer renovation work within the existing school spaces will begin once environmental preparations wrap up in early June.

SCHOOL DISTRICT OF MISHICOT

Contact Information:
(920) 755-4633 | referendum@mishicot.k12.wi.us

BRAYARCHITECTS