CAPITAL PROJECT STATUS UPDATE

St. Monica Catholic School

Replacement School for 550 students with a five-room childcare.

Spring 2026 Progress Summary:

The Consultant is continuing to work with the city on Site Plan Control Application (SPA). Construction drawings are at 75%.

Anticipated Opening Date: TBD

This date is subject to receipt of Ministry Approval to Proceed and Municipal Site Plan approval.
Opening date shall be confirmed when a contractor has been awarded.
This date is subject to unforeseen site circumstances.

Upcoming Meetings/Milestones:	Date:
Latest Milestone Achieved: LDC Design Sign-Off	Mar 24, 2026
Next Milestone and Anticipated Date: SPA Notice of Approval Conditions (NOAC)	TBD

Refer to www.tcdsb.org/GlossaryofTerms for a glossary of terms under Meetings and Milestones

Visit the school web page for all status updates, design drawings and progress photos.
https://www.tcdsb.org/o/stmonica/page/construction-updates