| Project Type | Building | Project | Estimated Cost | Revenue Source | Year Completed | Notes |
|---|---|---|---|---|---|---|
| Operational | District | Football/Track Complex Storm Shelter, Concession, RR, LR | $3,500,000 | CSFT/Bond | Summer 2027/2028 | Shelter/Concession/RR increased need |
| Athletic | District | Football Field sod, drainage, irrigation improvements | $500,000 | CSFT/Bond | Summer 2027 | Field safety, drainage, and facility deterioration |
| Operational | Junior High | Window Replacement | $300,000 | O&M/MG | Summer 2027 | Outdate, energy inefficient windows with cracks and leaks |
| Academic | Elementary | Pre-K Fencing & Asphalt Play Area | TBD | O&M | Summer 2027 | Consideration for Summer |
| | | | | | | |
| Operational | District | 1st/4th/JH Bathroom Renovation | TBD | CSFT/MG | TBD | |
| Operational | High School | Roof Replacement - HS, HS Offices, Kitchen | $250,000 | CSFT | TBD | Assessing longevity, new in 2005 with 20 year warranty |
| Academic | High School | HS Furniture Replacement including lounge space | $300,000 | O&M | In Progress | |
| Academic | Junior High | Classroom Lighting & Drop Ceiling | TBD | CSFT | TBD | |
| | | | | | | |
| Athletic | District | Baseball/Softball Storm Shelter, Concession, RR, LR | TBD | CSFT | TBD | Potentially along with football/track |
| Operational | Elementary | PK/K Grade Bathroom Renovation | TBD | CSFT | TBD | |
| Operational | High School | Auxiliary Gym - Paint & Fix Seals | | O&M | TBD | |
| Operational | Elementary | Kitchen/Cafeteria Renovation | $500,000 | Bond/CSFT | TBD | Top priority for elementary |
| Athletic | Elementary | RVS Bleacher Replacement | $100,000 | WC & HLS | TBD | |
| Athletic | District | Baseball/Softball infield turf | | CSFT | | Could have a negative effect on our current poor drainage at the facility |
| Athletic | District | Replace Track | $750,000 | CSFT/O&M | TBD | |
| Athletic | District | Baseball Press Box | $15,000 | O&M | TBD | |
| Operational | Elementary | Seal & Stripe West Parking Lot/Front/Playground | | O&M | 2029 | Earmark $7,000/year |
| Operational | High School | Seal & Stripe East & West Lot | | O&M | 2029 | Earmark $7,000/year |
| Athletic | District | Track Resurfacing | $100,000 | O&M | 2031 | Earmark $10,000/year |
| Operational | Elementary | 1955 Wing Classrooms - Carpet & Asbestos | | CSFT | 2031 | |
| Operational | High School | Cafeteria Floor Replaced | $100,000 | CSFT | 2031-36 | |
| Athletic | High School | Auxiliary Gym Floor Replacement | $50,000 | O&M | 2031-36 | New in 2011 |
| Operational | Elementary | Roof Replacement | $400,000 | CSFT/HLS | 2031-36 | Earmark $25,000/year |

| | | | | | | |
|---|---|---|---|---|---|---|
| Operational | Junior High | Roof Replacement including Locker Room | $250,000 | CSFT/HLS | 2031-36 | Earmark $7,500/year |
| Operational | Junior High | Replace HVAC/Boiler System | $750,000 | CSFT/HLS | 2031-36 | |
| Operational | Elementary | Geothermal HVAC | | CSFT/HLS | 2034-39 | |
| Athletic | Elementary | RVS Gym Floor, Sanded and Painted | $15,000 | O&M | 2040-45 | |
| Athletic | High School | Dud Gym Bleachers Replaced | | CSFT | 2040-45 | When we replace the floor |
| Athletic | High School | Dud Gym Floor Replaced | | CSFT | 2040-45 | |
| Operational | High School | High School Gym Roof Replaced | | CSFT/HLS | 2044 | Replaced 2024 |
| Operational | High School | HVAC Replacement | | CSFT | | |
| Operational | Elementary | Wood Doors Sanded/Stained/Replaced | | O&M | TBD | |
| | | | | | | |
| Academic | Elementary | Final 55 Wing Renovations | | O&M | | |
| Academic | Elementary | Playground Shade Sails | | O&M | | |
| Athletic | District | Track Finish Line Tower | | CSFT | | |
| Athletic | District | Track Lighting Project | | O&M | | |
| Operational | District | Large Scale Outdoor Building Painting | $20,000 | O&M | | |
| Operational | Elementary | Geothermal Unit Longevity | TBD | CSFT | | Evaluate |
| Operational | District | Bus Garage Parking - Extend Road to Gate with Asphalt | $35,000 | O&M | | |
| Operational | District | Bus Garage Parking - Additional Parking between entry & handicapped parking with Asphalt | $32,000 | O&M | | |
| Operational | District | Bus Garage Parking - Main lot chip & oil | $65,000 | O&M | | |
| Operational | Elementary | Kitchen Expansion | | CSFT | | |
| Operational | District | Purchase property South of Football Field in conjunction with Parking expansion to the East | | CSFT | | |
| Operational | District | Asbestos Abatement | | HLS | | |
| Operational | High School | Replace VCT/Carpet | | O&M | | |
| Operational | Elementary | Replace Carpet | | O&M | | |
| Operational | Junior High | Replace Carpet | | O&M | | |