SAN ANTONIO INDEPENDENT SCHOOL DISTRICT

BOND 2020

SCHOOL RENOVATIONS ◆ TECHNOLOGY ◆ SECURITY

BOND 2020 UPDATE

S.J. DAVIS MIDDLE SCHOOL - NOVEMBER 2026



TARGET COMPLETION: FALL 2027

PLANNING — IN - DESIGN — UNDER CONSTRUCTION — COMPLETE







PROJECT BUDGET PROGRESS

BOND BUDGET: $17,131,051

BUDGET ALLOCATED: $1,055,855

OCTOBER PROGRESS

- Construction schedule still being developed
- Permit is in process
- Contractors bond and insurance is in progress
- Tentative start date: December 2026
- Gas line install starting Nov. 2