

Battle Lake Weekly Update 4/17/26

- **Installing Dust Collector - 50%**
- **Punch List – 99%**
- **Grading Courtyard – 99%**
- **Doors and Hardware – 99%**
- **Roofing - North Addition – 95%**
- **Duct Work - North Addition – 99%**
- **Duct Work Kitchen – 35%**
- **Life Safety Rough In – 100%**
- **Insulating Duct Work – 100%**
- **AL Windows – 75%**
- **Tile – 95%**
- **Electric Rough In – 100%**
- **Painting – 90%**
- **HVAC Finishes – 95%**
- **Plumbing Finishes – 80%**
- **Bathroom Partitions – 5%**
- **Bathroom Partitions Phase 2 - 90%**
- **Ceiling Grid – 90%**
- **Sound panels - 50%**



2-Week Look Ahead

- **AL Frames & Windows**
- **Doors and Hardware - Phase 2**
- **Electrical Finishes**
- **Finishes**
- **Punch List**
- **HVAC B98**
- **Plumbing Finishes**

<p>North Addition Exterior</p>	<p>B98 Duct Work</p>	<p>B177 Garage Door</p>
		
<p>Boiler Room Doors</p>	<p>Court Yard View</p>	<p>AL Door North Exterior</p>
		