

CITY OF SPRINGDALE  
Committee Agendas  
Monday, April 18<sup>th</sup>, 2022  
Tiered Training Room (2<sup>nd</sup> Floor)  
201 Spring Street- Criminal Justice Building  
Meetings begin at 5:30 P.M.

Finance Committee by Chairman Jeff Watson

1. **A Resolution** authorizing the execution of a construction contract and a change order for Har-Ber Avenue from 40<sup>th</sup> Street to Gutensohn Road Project No. 18BPS12. Presented by Ryan Carr, Engineering. Pgs. 1-10
2. **A Resolution** authorizing the Mayor and City Clerk to renew a contract with the Downtown Springdale Alliance to promote, preserve, and enhance Downtown Springdale, and to facilitate the implementation of the Downtown Master Plan. Presented by Ernest Cate, City Attorney. Pgs. 11-17
3. **A Discussion** of Razorback Greenway Realignment Emma Avenue Streetscape and Public Open Space Project. Presented by Patsy Christie, Director of Planning.  
\*Patsy set to bring hard copies.

Police and Fire Committee by Chairman Brian Powell

4. **An Ordinance** adopting provisions for the employment or advancement of Civil Service Employees, pursuant to Ark. Code Ann. §14-49-304(b)(6)(B); and declaring an emergency. Presented by Ernest Cate, City Attorney. Pg. 18
5. **A Resolution** authorizing the creation of a new position and appropriating funds for the new position. Presented by Frank Gamble, Chief of Police. Pg. 19

Committee of the Whole

6. **A Discussion** on the 2022 Street Overlay Plan. Presented by James Smith, Director of Public Works. Pgs. 20-23

## **RESOLUTION NO. XX-22**

### **A RESOLUTION AUTHORIZING THE EXECUTION OF A CONSTRUCTION CONTRACT AND A CHANGE ORDER FOR HAR-BER AVENUE FROM 40<sup>th</sup> STREET TO GUTENSOHN ROAD PROJECT NO 18BPS12**

**WHEREAS**, sealed bids were received on March 8, 2022 at 2:00 p.m. for the Har-Ber Avenue Extension from 40<sup>th</sup> Street to Gutensohn Road, and

**WHEREAS**, Crossland Heavy Contractors was the low bidder for this project at \$11,386,350.15, and

**WHEREAS**, the low bid exceeded our expectations, and negotiations with the contractor resulted in a proposed cost reduction of \$1,400,655.30.

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL  
FOR THE CITY OF SPRINGDALE, ARKANSAS, that**

**Section 1.** The Mayor and City Clerk are hereby authorized to execute a contract with Crossland Heavy Contractors for the construction of Har-Ber Avenue from 40<sup>th</sup> Street to Gutensohn Road for \$11,386,350.15 from the 2018 Street Bond Fund.

**Section 2.** The Mayor is hereby authorized to execute change order number #1 to this contract.

**Section 3.** The Mayor is authorized to approve additional construction change orders as long as the cumulative total of the additional change orders does not exceed 10% of the original contract price.

**PASSED AND APPROVED** this 26<sup>th</sup> day of April, 2022.

---

Doug Sprouse, Mayor

ATTEST:

---

Denise Pearce, City Clerk

APPROVED AS TO FORM:

---

Ernest B. Cate, City Attorney



2049 E. Joyce Blvd.  
Suite 400  
Fayetteville, AR 72703  
TEL 479.527.9100  
FAX 479.527.9101  
[www.GarverUSA.com](http://www.GarverUSA.com)

---

April 13, 2022

Ryan Carr, PE  
City of Springdale  
201 Spring Street  
Springdale, AR 72764

Re: City of Springdale  
Har-Ber Ave. Phase 1 – 40<sup>th</sup> to Gutensohn  
Recommendation of Award

Dear Ryan:

Bids were received virtually for the "Har-Ber Ave. Phase 1 – 40<sup>th</sup> to Gutensohn" project at 2:00 p.m. on Tuesday, March 8, 2022. The bids have been checked for accuracy and for compliance with the contract documents. A tabulation of the bids received is enclosed with this letter.

A total of one bid was received on the project. Crossland Heavy Contractors submitted a bid for the project in the amount of \$11,386,350.15. The Engineer's Opinion of Probable Cost was \$9,252,980.00.

Contingent upon the approval of changes in scope presented in the attached Change Order No. 1, we recommend that the construction contract for the "Har-Ber Ave. Phase 1 – 40<sup>th</sup> to Gutensohn" be awarded to Crossland Heavy Contractors.

Please call me if you have any questions.

Sincerely,

GARVER, LLC

D. Jeffrey Webb, P.E.  
Project Manager

Attachments: Bid Tabulation, Change Order No. 1

L:\2018\18047150 - Harber Avenue Extension\Bidding\40th to Gutensohn\Recommendation of Award\Har-Ber Phase 1 Recommendation of Award Letter 2022-04-13.docm

**CITY OF SPRINGDALE**  
**HAR-BER AVENUE EXTENSION - 40th Street to Gutensohn Rd.**  
**BID TABULATION - SCHEDULE 1 (Sta. 38+50 to Gutensohn)**  
**March 8, 2022 - 2:00 p.m.**

| ITEM NO. | SPEC. NO.  | DESCRIPTION                                          | UNIT | ESTIMATED QUANTITY | ENGINEER'S ESTIMATE |                | Crossland Heavy Contractors |                |
|----------|------------|------------------------------------------------------|------|--------------------|---------------------|----------------|-----------------------------|----------------|
|          |            |                                                      |      |                    | UNIT PRICE          | AMOUNT         | UNIT PRICE                  | AMOUNT         |
| 1        | 111        | Roadway Construction Control                         | LS   | 1                  | \$90,000.00         | \$90,000.00    | \$269,000.00                | \$269,000.00   |
| 2        | 112        | Trench and Excavation Safety Systems                 | LS   | 1                  | \$25,000.00         | \$25,000.00    | \$62,000.00                 | \$62,000.00    |
| 3        | 201        | Clearing and Grubbing                                | LS   | 1                  | \$230,000.00        | \$230,000.00   | \$238,000.00                | \$238,000.00   |
| 4        | 202, SP-7  | Undercut and Backfill                                | CY   | 12,900             | \$33.00             | \$425,700.00   | \$37.00                     | \$477,300.00   |
| 5        | 202, SP-7  | Rock Excavation                                      | CY   | 500                | \$200.00            | \$100,000.00   | \$175.00                    | \$87,500.00    |
| 6        | 202, SP-7  | Unclassified Excavation (Plan Quantity)              | CY   | 21,417             | \$15.00             | \$321,255.00   | \$15.00                     | \$321,255.00   |
| 7        | 202, SP-7  | Embankment (Plan Quantity)                           | CY   | 7,344              | \$10.00             | \$73,440.00    | \$18.75                     | \$137,700.00   |
| 8        | 203        | Subgrade Preparation (Plan Quantity)                 | SY   | 15,996             | \$3.00              | \$47,988.00    | \$5.00                      | \$79,980.00    |
| 9        | 204        | Curb Backfill and Grading                            | Sta. | 42                 | \$1,500.00          | \$63,000.00    | \$3,900.00                  | \$163,800.00   |
| 10       | 204, SP-8  | 4" Topsoil Placement (Yard Areas)                    | SY   | 36,667             | \$4.00              | \$146,668.00   | \$5.00                      | \$183,335.00   |
| 11       | 205        | Undercut and Stone Backfill                          | TON  | 1,000              | \$65.00             | \$65,000.00    | \$55.00                     | \$55,000.00    |
| 12       | 301        | 18" Class III R.C. Pipe                              | LF   | 724                | \$100.00            | \$72,400.00    | \$181.00                    | \$131,044.00   |
| 13       | 301        | 24" Class III R.C. Pipe                              | LF   | 1,107              | \$110.00            | \$121,770.00   | \$182.00                    | \$201,474.00   |
| 14       | 301        | 30" Class III R.C. Pipe                              | LF   | 465                | \$160.00            | \$74,400.00    | \$205.00                    | \$95,325.00    |
| 15       | 301        | 30"x19" Class III Elliptical R.C. Pipe               | LF   | 68                 | \$125.00            | \$8,500.00     | \$260.00                    | \$17,680.00    |
| 16       | 301        | 53"x34" Class III Elliptical R.C. Pipe               | LF   | 93                 | \$300.00            | \$27,900.00    | \$401.00                    | \$37,293.00    |
| 17       | 301        | 18" R.C. FES                                         | EA   | 4                  | \$1,200.00          | \$4,800.00     | \$925.00                    | \$3,700.00     |
| 18       | 301        | 30" R.C. FES                                         | EA   | 1                  | \$1,900.00          | \$1,900.00     | \$1,225.00                  | \$1,225.00     |
| 19       | 301        | 30"x19" Elliptical R.C. FES                          | EA   | 1                  | \$2,200.00          | \$2,200.00     | \$1,450.00                  | \$1,450.00     |
| 20       | 301        | 53"x34" Elliptical R.C. FES                          | EA   | 1                  | \$4,500.00          | \$4,500.00     | \$4,425.00                  | \$4,425.00     |
| 21       | 302        | 4' Drop Inlet (Type MO)                              | EA   | 17                 | \$6,800.00          | \$115,600.00   | \$9,850.00                  | \$167,450.00   |
| 22       | 302        | 5' Drop Inlet (Type MO)                              | EA   | 4                  | \$8,500.00          | \$34,000.00    | \$10,900.00                 | \$43,600.00    |
| 23       | 302        | 6' Drop Inlet (Type MO)                              | EA   | 1                  | \$10,000.00         | \$10,000.00    | \$11,300.00                 | \$11,300.00    |
| 24       | 302        | 5' Junction Box (Type MO)                            | EA   | 1                  | \$8,250.00          | \$8,250.00     | \$9,900.00                  | \$9,900.00     |
| 25       | 302        | 4'x4' Area Inlet                                     | EA   | 4                  | \$8,500.00          | \$34,000.00    | \$9,875.00                  | \$39,500.00    |
| 26       | 302        | 9'x4' Area Inlet                                     | EA   | 1                  | \$12,500.00         | \$12,500.00    | \$12,800.00                 | \$12,800.00    |
| 27       | 302        | 4'x4.5' Drop Inlet (Type Special Reverse Throat)     | EA   | 1                  | \$9,500.00          | \$9,500.00     | \$10,525.00                 | \$10,525.00    |
| 28       | 302        | 7'x4' Drop Inlet (Type Special)                      | EA   | 1                  | \$12,000.00         | \$12,000.00    | \$12,800.00                 | \$12,800.00    |
| 29       | 302        | 4' Drop Inlet Extension                              | EA   | 15                 | \$1,975.00          | \$29,625.00    | \$1,950.00                  | \$29,250.00    |
| 30       | 302        | 8' Drop Inlet Extension                              | EA   | 1                  | \$3,135.00          | \$3,135.00     | \$3,500.00                  | \$3,500.00     |
| 31       | 302        | 16' Drop Inlet Extension                             | EA   | 2                  | \$5,000.00          | \$10,000.00    | \$5,500.00                  | \$11,000.00    |
| 32       | 302, SP-52 | Drop Inlet Back Opening                              | EA   | 1                  | \$2,500.00          | \$2,500.00     | \$8,900.00                  | \$8,900.00     |
| 33       | 303        | 12'x7' Precast Concrete Box Culvert                  | LF   | 618                | \$2,000.00          | \$1,236,000.00 | \$2,525.00                  | \$1,560,450.00 |
| 34       | 303        | Wingwalls & Appurtenances (6 Barrel 12'x7')          | LS   | 1                  | \$100,000.00        | \$100,000.00   | \$262,000.00                | \$262,000.00   |
| 35       | 305        | Channel Excavation (Plan Quantity)                   | CY   | 3,202              | \$30.00             | \$96,060.00    | \$30.50                     | \$97,661.00    |
| 36       | 305        | Erosion Control Fabric                               | SY   | 949                | \$30.00             | \$28,470.00    | \$33.00                     | \$31,317.00    |
| 37       | 306        | Rip Rap (18" Thick) (D50=5")                         | SY   | 11                 | \$60.00             | \$660.00       | \$50.00                     | \$550.00       |
| 38       | 306        | Rip Rap (20" Thick) (D50=6")                         | SY   | 18                 | \$70.00             | \$1,260.00     | \$55.00                     | \$990.00       |
| 39       | 306        | Rip Rap (27" Thick) (D50=12")                        | SY   | 1,190              | \$100.00            | \$119,000.00   | \$65.00                     | \$77,350.00    |
| 40       | 306        | Rip Rap (30" Thick) (D50=14")                        | SY   | 105                | \$120.00            | \$12,600.00    | \$75.00                     | \$7,875.00     |
| 41       | 401, SP-9  | 6" Aggregate Base Course (Class 7)                   | SY   | 15,996             | \$15.00             | \$239,940.00   | \$16.00                     | \$255,936.00   |
| 42       | 403, SP-10 | Asphalt Concrete Hot Mix Surface Course              | TON  | 1,835              | \$150.00            | \$275,250.00   | \$157.00                    | \$288,095.00   |
| 43       | 403, SP-10 | Asphalt Concrete Hot Mix Binder Course               | TON  | 3,154              | \$130.00            | \$410,020.00   | \$129.00                    | \$406,866.00   |
| 44       | 405        | Asphalt Concrete Patching for Maintenance of Traffic | TON  | 25                 | \$300.00            | \$7,500.00     | \$500.00                    | \$12,500.00    |
| 45       | SP-60      | ACHM Pavement Permanent Repair                       | SY   | 100                | \$200.00            | \$20,000.00    | \$250.00                    | \$25,000.00    |
| 46       | 501, SP-11 | Concrete Curb and Gutter                             | LF   | 8,450              | \$25.00             | \$211,250.00   | \$29.00                     | \$245,050.00   |
| 47       | 502        | 4" Thick Concrete Sidewalk                           | SY   | 2,051              | \$74.00             | \$151,774.00   | \$79.00                     | \$162,029.00   |
| 48       | 502, SP-4  | 6" Thick Concrete Trail                              | SY   | 4,832              | \$86.00             | \$415,552.00   | \$82.00                     | \$396,224.00   |
| 49       | 503        | Concrete Aprons                                      | SY   | 805                | \$85.00             | \$68,425.00    | \$102.00                    | \$82,110.00    |
| 50       | 503        | Concrete Driveway                                    | SY   | 900                | \$75.00             | \$67,500.00    | \$105.00                    | \$94,500.00    |
| 51       | 505, SP-16 | Seeding                                              | AC   | 5                  | \$3,100.00          | \$15,500.00    | \$6,000.00                  | \$30,000.00    |
| 52       | 505, SP-16 | Sodding                                              | SY   | 12,467             | \$5.00              | \$62,335.00    | \$6.50                      | \$81,035.50    |
| 53       | 505, SP-16 | Additional Watering                                  | MG   | 157                | \$80.00             | \$12,560.00    | \$95.00                     | \$14,915.00    |
| 54       | SS&507     | 6" Striping (Thermoplastic)                          | LF   | 11,823             | \$1.85              | \$21,872.55    | \$1.50                      | \$17,734.50    |
| 55       | SS&507     | 12" Striping (Thermoplastic)                         | LF   | 480                | \$15.00             | \$7,200.00     | \$15.00                     | \$7,200.00     |
| 56       | SS&507     | Pavement Symbols (Thermoplastic)                     | EA   | 31                 | \$525.00            | \$16,275.00    | \$600.00                    | \$18,600.00    |
| 57       | SS&507     | Yield Lines (Thermoplastic)                          | LF   | 17                 | \$30.00             | \$510.00       | \$38.00                     | \$646.00       |
| 58       | 508, SP-12 | Permanent Regulatory Signs                           | SF   | 81                 | \$55.00             | \$4,455.00     | \$90.00                     | \$7,290.00     |
| 59       | 509        | Erosion Control                                      | LS   | 1                  | \$140,000.00        | \$140,000.00   | \$119,610.00                | \$119,610.00   |
| 60       | 510, SP-14 | Traffic Control                                      | LS   | 1                  | \$50,000.00         | \$50,000.00    | \$39,200.00                 | \$39,200.00    |
| 61       | 511        | Mobilization (not to exceed 5% of contract price)    | LS   | 1                  | \$359,000.00        | \$359,000.00   | \$479,540.00                | \$479,540.00   |
| 62       | 512        | 4' Chain Link Fence                                  | LF   | 416                | \$35.00             | \$14,560.00    | \$36.50                     | \$15,184.00    |
| 63       | 512        | 4' Chain Link Gates                                  | LF   | 22                 | \$300.00            | \$6,600.00     | \$75.00                     | \$1,650.00     |



**CITY OF SPRINGDALE**  
**HAR-BER AVENUE EXTENSION - 40th Street to Gutensohn Rd.**  
**BID TABULATION - SCHEDULE 1 (Sta. 38+50 to Gutensohn)**  
**March 8, 2022 - 2:00 p.m.**

| ITEM NO. | SPEC. NO.   | DESCRIPTION                                                                                  | UNIT | ESTIMATED QUANTITY | ENGINEER'S ESTIMATE |              | Crossland Heavy Contractors |              |
|----------|-------------|----------------------------------------------------------------------------------------------|------|--------------------|---------------------|--------------|-----------------------------|--------------|
|          |             |                                                                                              |      |                    | UNIT PRICE          | AMOUNT       | UNIT PRICE                  | AMOUNT       |
| 64       | 512         | 8' Wood Privacy Shadow Box Fence                                                             | LF   | 814                | \$100.00            | \$81,400.00  | \$36.50                     | \$29,711.00  |
| 65       | 512         | 8' Wood Privacy Shadow Box Gate                                                              | LF   | 50                 | \$500.00            | \$25,000.00  | \$140.00                    | \$7,000.00   |
| 66       | 512         | Barbed Wire Fence                                                                            | LF   | 3,378              | \$15.00             | \$50,670.00  | \$14.00                     | \$47,292.00  |
| 67       | SP-54       | 4' Decorative Fence                                                                          | LF   | 405                | \$140.00            | \$56,700.00  | \$59.00                     | \$23,895.00  |
| 68       | 512, SP-53  | 15' Steel Gate                                                                               | EA   | 4                  | \$1,500.00          | \$6,000.00   | \$2,100.00                  | \$8,400.00   |
| 69       | 512, SP-53  | Double 15' Steel Gate and Knox Padlock                                                       | EA   | 1                  | \$25,000.00         | \$25,000.00  | \$2,600.00                  | \$2,600.00   |
| 70       | 513         | Cast-in-Place Tactile Panel                                                                  | SF   | 334                | \$35.00             | \$11,690.00  | \$40.00                     | \$13,360.00  |
| 71       | 513         | Handicap Ramp Concrete                                                                       | SY   | 171                | \$120.00            | \$20,520.00  | \$85.00                     | \$14,535.00  |
| 72       | 516         | Cold Milling Asphalt Pavement                                                                | SY   | 2,126              | \$11.00             | \$23,386.00  | \$9.25                      | \$19,665.50  |
| 73       | SP-13       | Building Demolition and Disposal                                                             | LS   | 1                  | \$100,000.00        | \$100,000.00 | \$65,100.00                 | \$65,100.00  |
| 74       | SP-61       | Remove, Salvage, and Relocate Existing Carport                                               | LS   | 1                  | \$5,000.00          | \$5,000.00   | \$17,500.00                 | \$17,500.00  |
| 75       | SP-48 & 701 | System Local Controller TS 2-Type, E-Net (8 Phases)                                          | EA   | 1                  | \$40,500.00         | \$40,500.00  | \$58,000.00                 | \$58,000.00  |
| 76       | SP-48       | Ethernet Switch, T100 Hardened (8-Port)                                                      | EA   | 1                  | \$3,375.00          | \$3,375.00   | \$4,500.00                  | \$4,500.00   |
| 77       | 702         | Traffic Signal Head, LED, (3 Section, 1 Way)                                                 | EA   | 8                  | \$1,350.00          | \$10,800.00  | \$1,650.00                  | \$13,200.00  |
| 78       | 702         | Traffic Signal Head, LED, (4 Section, 1 Way)                                                 | EA   | 4                  | \$1,620.00          | \$6,480.00   | \$1,800.00                  | \$7,200.00   |
| 79       | 704         | Countdown Pedestrian Signal Head, Led                                                        | EA   | 8                  | \$2,160.00          | \$17,280.00  | \$2,100.00                  | \$16,800.00  |
| 80       | 705         | Traffic Signal Cable (5c/14 A.W.G.)                                                          | LF   | 1,831              | \$2.70              | \$4,943.70   | \$3.50                      | \$6,408.50   |
| 81       | 705         | Traffic Signal Cable (7c/14 A.W.G.)                                                          | LF   | 264                | \$3.00              | \$792.00     | \$4.25                      | \$1,122.00   |
| 82       | 705         | Traffic Signal Cable (20c/14 A.W.G.)                                                         | LF   | 489                | \$5.40              | \$2,640.60   | \$5.50                      | \$2,689.50   |
| 83       | 707         | Non-Metallic Conduit (2")                                                                    | LF   | 148                | \$18.90             | \$2,797.20   | \$31.00                     | \$4,588.00   |
| 84       | 707         | Non-Metallic Conduit (3")                                                                    | LF   | 407                | \$36.45             | \$14,835.15  | \$54.00                     | \$21,978.00  |
| 85       | 708         | Concrete Pull Box (Type 2)                                                                   | EA   | 0                  | \$729.00            | \$0.00       | \$0.00                      | \$0.00       |
| 86       | 708         | Concrete Pull Box (Type 1 HD)                                                                | EA   | 0                  | \$1,093.50          | \$0.00       | \$0.00                      | \$0.00       |
| 87       | 708         | Concrete Pull Box (Type 2 HD)                                                                | EA   | 11                 | \$1,113.75          | \$12,251.25  | \$1,950.00                  | \$21,450.00  |
| 88       | 709         | 24' Traffic Signal Mast Arm and Pole With Foundation                                         | EA   | 2                  | \$19,500.00         | \$39,000.00  | \$36,000.00                 | \$72,000.00  |
| 89       | 709         | 28' Traffic Signal Mast Arm and Pole With Foundation                                         | EA   | 0                  | \$25,500.00         | \$0.00       | \$0.00                      | \$0.00       |
| 90       | 709         | 40' Traffic Signal Mast Arm and Pole With Foundation                                         | EA   | 1                  | \$43,500.00         | \$43,500.00  | \$42,000.00                 | \$42,000.00  |
| 91       | 709         | 48' Traffic Signal Mast Arm and Pole With Foundation                                         | EA   | 1                  | \$55,500.00         | \$55,500.00  | \$43,500.00                 | \$43,500.00  |
| 92       | 710         | Traffic Signal Pedestal Pole with Foundation                                                 | EA   | 4                  | \$5,250.00          | \$21,000.00  | \$5,500.00                  | \$22,000.00  |
| 93       | SP-48&713   | Local Radio (E-Net 5.8) With Antenna                                                         | EA   | 1                  | \$7,425.00          | \$7,425.00   | \$4,000.00                  | \$4,000.00   |
| 94       | SP-48&713   | E-Net Cable (Exterior Cat 5e)                                                                | LF   | 69                 | \$2.50              | \$172.50     | \$6.25                      | \$431.25     |
| 95       | 714         | Electrical Conductors-In-Conduit (1c/8 A.W.G., E.G.C.)                                       | LF   | 701                | \$2.00              | \$1,402.00   | \$2.75                      | \$1,927.75   |
| 96       | 714         | Electrical Conductors-In-Conduit (2c/6 A.W.G.)                                               | LF   | 35                 | \$3.50              | \$122.50     | \$5.45                      | \$190.75     |
| 97       | SP-44       | Battery Backup System                                                                        | EA   | 1                  | \$20,250.00         | \$20,250.00  | \$17,000.00                 | \$17,000.00  |
| 98       | SP-46       | Service Point Assembly (2 Circuits)                                                          | EA   | 1                  | \$3,510.00          | \$3,510.00   | \$4,500.00                  | \$4,500.00   |
| 99       | SP-47       | 18" Street Name Sign                                                                         | EA   | 4                  | \$877.50            | \$3,510.00   | \$1,500.00                  | \$6,000.00   |
| 100      | SP-45       | Iteris Vantage Next Video Detector System                                                    | EA   | 1                  | \$67,500.00         | \$67,500.00  | \$75,800.00                 | \$75,800.00  |
| 101      | SP-41       | Rectangular Rapid Flashing Beacon                                                            | EA   | 2                  | \$7,500.00          | \$15,000.00  | \$19,500.00                 | \$39,000.00  |
| 102      | SP-42       | Standard Mid-Block Crossing                                                                  | EA   | 1                  | \$20,000.00         | \$20,000.00  | \$41,100.00                 | \$41,100.00  |
| 103      | SP-3        | 2" Non-Metallic Conduit                                                                      | LF   | 4,667              | \$17.50             | \$81,672.50  | \$24.00                     | \$112,008.00 |
| 104      | SP-3        | Composite Junction Box, Installed                                                            | EA   | 2                  | \$1,500.00          | \$3,000.00   | \$1,950.00                  | \$3,900.00   |
| 105      | SP-3        | Lighting Assembly Type A, Pole, Foundation, Junction Box, and Associated Hardware, Installed | EA   | 14                 | \$15,000.00         | \$210,000.00 | \$14,620.00                 | \$204,680.00 |
| 106      | SP-3        | Electrical Service Pedestal                                                                  | EA   | 2                  | \$15,000.00         | \$30,000.00  | \$11,660.00                 | \$23,320.00  |
| 107      | SP-3        | No. 6 Copper Conductor, Installed in Conduit                                                 | LF   | 14,004             | \$3.00              | \$42,012.00  | \$3.90                      | \$54,615.60  |
| 108      | SP-3        | No. 10 Copper Conductor, Installed                                                           | LF   | 1,925              | \$1.80              | \$3,465.00   | \$2.75                      | \$5,293.75   |
| 109      | SP-3        | Utility Meter Rack                                                                           | EA   | 2                  | \$3,000.00          | \$6,000.00   | \$2,340.00                  | \$4,680.00   |
| 110      | SP-2        | Utility Mobilization                                                                         | LS   | 1                  | \$20,000.00         | \$20,000.00  | \$31,940.00                 | \$31,940.00  |
| 111      | SP-2        | Utility Trench Excavation Safety Systems                                                     | LS   | 1                  | \$25,000.00         | \$25,000.00  | \$16,260.00                 | \$16,260.00  |
| 112      | SP-2        | Spot Dig and Verify Exiting Utility Locations, Hydro-Excavation, Per Location                | EA   | 20                 | \$500.00            | \$10,000.00  | \$1,175.00                  | \$23,500.00  |
| 113      | SP-2        | Sewer Bypass Pumping                                                                         | LS   | 1                  | \$25,000.00         | \$25,000.00  | \$27,820.00                 | \$27,820.00  |



**CITY OF SPRINGDALE**  
**HAR-BER AVENUE EXTENSION - 40th Street to Gutensohn Rd.**  
**BID TABULATION - SCHEDULE 1 (Sta. 38+50 to Gutensohn)**  
**March 8, 2022 - 2:00 p.m.**

| ITEM NO. | SPEC. NO. | DESCRIPTION                                                   | UNIT | ESTIMATED QUANTITY | ENGINEER'S ESTIMATE |                       | Crossland Heavy Contractors |                       |
|----------|-----------|---------------------------------------------------------------|------|--------------------|---------------------|-----------------------|-----------------------------|-----------------------|
|          |           |                                                               |      |                    | UNIT PRICE          | AMOUNT                | UNIT PRICE                  | AMOUNT                |
| 114      | SP-2      | 8" Class 50 DI Water Line                                     | LF   | 157                | \$95.00             | \$14,915.00           | \$164.00                    | \$25,748.00           |
| 115      | SP-2      | 3" DR-9 HDPE Water Line                                       | LF   | 1,117              | \$30.00             | \$33,510.00           | \$90.00                     | \$100,530.00          |
| 116      | SP-2      | 21" PS115 PVC Sanitary Sewer Line                             | LF   | 40                 | \$200.00            | \$8,000.00            | \$502.00                    | \$20,080.00           |
| 117      | SP-2      | 8" SDR-26 PVC Sanitary Sewer Line                             | LF   | 800                | \$90.00             | \$72,000.00           | \$151.00                    | \$120,800.00          |
| 118      | SP-2      | 6" SDR-26 PVC Sanitary Sewer Line                             | LF   | 20                 | \$80.00             | \$1,600.00            | \$146.00                    | \$2,920.00            |
| 119      | SP-2      | 4" Sch. 40 PVC Sanitary Sewer Service Line                    | LF   | 70                 | \$60.00             | \$4,200.00            | \$99.00                     | \$6,930.00            |
| 120      | SP-2      | Ductile Iron Fittings for Water Line                          | LBS  | 750                | \$13.00             | \$9,750.00            | \$39.00                     | \$29,250.00           |
| 121      | SP-2      | 6"x6" Tapping Sleeve and Valve                                | EA   | 3                  | \$6,000.00          | \$18,000.00           | \$7,760.00                  | \$23,280.00           |
| 122      | SP-2      | 8"x3" Tapping Saddle and 3" Gate Valve                        | EA   | 1                  | \$3,000.00          | \$3,000.00            | \$7,620.00                  | \$7,620.00            |
| 123      | SP-2      | Connect to Ex. 2-1/2" Galvanized Steel Water Line             | EA   | 1                  | \$1,000.00          | \$1,000.00            | \$3,500.00                  | \$3,500.00            |
| 124      | SP-2      | Cut and Cap Existing 6" A.C. Water Line                       | EA   | 3                  | \$3,000.00          | \$9,000.00            | \$3,970.00                  | \$11,910.00           |
| 125      | SP-2      | Fire Hydrant Assembly                                         | EA   | 2                  | \$6,500.00          | \$13,000.00           | \$8,800.00                  | \$17,600.00           |
| 126      | SP-2      | Salvage Fire Hydrant                                          | EA   | 1                  | \$1,000.00          | \$1,000.00            | \$2,720.00                  | \$2,720.00            |
| 127      | SP-2      | Relocate and Reconnect Water Service and Meter Set            | EA   | 8                  | \$3,500.00          | \$28,000.00           | \$4,280.00                  | \$34,240.00           |
| 128      | SP-2      | New Water Service and Meter Set (Paradise Lane)               | EA   | 6                  | \$5,000.00          | \$30,000.00           | \$5,210.00                  | \$31,260.00           |
| 129      | SP-2      | Temporary Blowoff Assembly                                    | EA   | 1                  | \$3,000.00          | \$3,000.00            | \$2,590.00                  | \$2,590.00            |
| 130      | SP-2      | Permanent Blowoff Assembly                                    | EA   | 1                  | \$5,000.00          | \$5,000.00            | \$2,960.00                  | \$2,960.00            |
| 131      | SP-2      | Concrete Anchor Collar                                        | EA   | 1                  | \$2,000.00          | \$2,000.00            | \$5,200.00                  | \$5,200.00            |
| 132      | SP-2      | 4' I.D. Sanitary Sewer Manhole, Cast-in-Place, 0' to 6' Depth | EA   | 9                  | \$4,500.00          | \$40,500.00           | \$6,700.00                  | \$60,300.00           |
| 133      | SP-2      | 6' I.D. Sanitary Sewer Manhole, Cast-in-Place, 0' to 6' Depth | EA   | 2                  | \$6,000.00          | \$12,000.00           | \$9,200.00                  | \$18,400.00           |
| 134      | SP-2      | 4' I.D. Sanitary Sewer Manhole Additional Depth, Over 6'      | VF   | 18                 | \$250.00            | \$4,500.00            | \$350.00                    | \$6,300.00            |
| 135      | SP-2      | 6' I.D. Sanitary Sewer Manhole Additional Depth, Over 6'      | VF   | 10                 | \$500.00            | \$5,000.00            | \$498.00                    | \$4,980.00            |
| 136      | SP-2      | Adjust Existing Manhole to Grade                              | EA   | 1                  | \$1,000.00          | \$1,000.00            | \$4,750.00                  | \$4,750.00            |
| 137      | SP-2      | Adjust Sewer Cleanout to Grade                                | EA   | 1                  | \$1,000.00          | \$1,000.00            | \$1,210.00                  | \$1,210.00            |
| 138      | SP-2      | Demolish Existing Manhole                                     | EA   | 6                  | \$1,200.00          | \$7,200.00            | \$1,650.00                  | \$9,900.00            |
| 139      | SP-2      | Collapse and Fill Existing Septic Tank                        | EA   | 1                  | \$2,000.00          | \$2,000.00            | \$7,450.00                  | \$7,450.00            |
| 140      | SP-2      | Sewer Service Connection                                      | EA   | 1                  | \$1,000.00          | \$1,000.00            | \$1,610.00                  | \$1,610.00            |
| 141      | SP-2      | Flowable Fill for Abandoned 8" Pipe                           | LF   | 480                | \$30.00             | \$14,400.00           | \$37.00                     | \$17,760.00           |
| 142      | SP-2      | Flowable Fill for Abandoned 6" Pipe                           | LF   | 155                | \$10.00             | \$1,550.00            | \$36.50                     | \$5,657.50            |
| 143      | SP-2      | Trench Undercut and Backfill                                  | CY   | 200                | \$80.00             | \$16,000.00           | \$55.00                     | \$11,000.00           |
| 144      | SP-2      | Rock Excavation for Utilities                                 | CY   | 100                | \$200.00            | \$20,000.00           | \$300.00                    | \$30,000.00           |
| TOTALS   |           |                                                               |      |                    |                     | <u>\$8,018,886.95</u> |                             | <u>\$9,681,036.10</u> |



**CITY OF SPRINGDALE**  
**HAR-BER AVENUE EXTENSION - 40th Street to Gutensohn Rd.**  
**BID TABULATION - SCHEDULE 2 (40th St. Improvements)**  
**March 8, 2022 - 2:00 p.m.**

| ITEM NO. | SPEC. NO.   | DESCRIPTION                                          | UNIT | ESTIMATED QUANTITY | ENGINEER'S ESTIMATE |             | Crossland Heavy Contractors |             |
|----------|-------------|------------------------------------------------------|------|--------------------|---------------------|-------------|-----------------------------|-------------|
|          |             |                                                      |      |                    | UNIT PRICE          | AMOUNT      | UNIT PRICE                  | AMOUNT      |
| 145      | 111         | Roadway Construction Control                         | LS   | 1                  | \$10,000.00         | \$10,000.00 | \$36,800.00                 | \$36,800.00 |
| 146      | 112         | Trench and Excavation Safety Systems                 | LS   | 1                  | \$1,000.00          | \$1,000.00  | \$14,370.00                 | \$14,370.00 |
| 147      | 201         | Clearing and Grubbing                                | LS   | 1                  | \$20,000.00         | \$20,000.00 | \$44,500.00                 | \$44,500.00 |
| 148      | 202, SP-7   | Undercut and Backfill                                | CY   | 1,500              | \$33.00             | \$49,500.00 | \$37.00                     | \$55,500.00 |
| 149      | 202, SP-7   | Unclassified Excavation (Plan Quantity)              | CY   | 577                | \$15.00             | \$8,655.00  | \$19.00                     | \$10,963.00 |
| 150      | 202, SP-7   | Embankment (Plan Quantity)                           | CY   | 929                | \$10.00             | \$9,290.00  | \$29.00                     | \$26,941.00 |
| 151      | 203         | Subgrade Preparation (Plan Quantity)                 | SY   | 1,088              | \$3.00              | \$3,264.00  | \$8.00                      | \$8,704.00  |
| 152      | 204         | Curb Backfill and Grading                            | Sta. | 7                  | \$1,500.00          | \$10,500.00 | \$3,900.00                  | \$27,300.00 |
| 153      | 204, SP-8   | 4" Topsoil Placement (Yard Areas)                    | SY   | 5,283              | \$4.00              | \$21,132.00 | \$6.00                      | \$31,698.00 |
| 154      | 301         | 18" Class III R.C. Pipe                              | LF   | 43                 | \$100.00            | \$4,300.00  | \$205.00                    | \$8,815.00  |
| 155      | 302         | 6" Drop Inlet (Type MO)                              | EA   | 1                  | \$10,000.00         | \$10,000.00 | \$11,300.00                 | \$11,300.00 |
| 156      | 302         | 4'x5' Drop Inlet (Type Special Reverse Throat)       | EA   | 3                  | \$9,500.00          | \$28,500.00 | \$10,900.00                 | \$32,700.00 |
| 157      | 302         | 6'x6' Drop Inlet (Type Special Reverse Throat)       | EA   | 1                  | \$11,500.00         | \$11,500.00 | \$11,600.00                 | \$11,600.00 |
| 158      | 302         | 8' Drop Inlet Extension                              | EA   | 4                  | \$3,135.00          | \$12,540.00 | \$3,500.00                  | \$14,000.00 |
| 159      | 302, SP-51  | Drop Inlets Adjusted to Grade                        | EA   | 1                  | \$2,500.00          | \$2,500.00  | \$8,400.00                  | \$8,400.00  |
| 160      | 401, SP-9   | 6" Aggregate Base Course (Class 7)                   | SY   | 1,088              | \$15.00             | \$16,320.00 | \$18.00                     | \$19,584.00 |
| 161      | 403, SP-10  | Asphalt Concrete Hot Mix Surface Course              | TON  | 380                | \$150.00            | \$57,000.00 | \$172.00                    | \$65,360.00 |
| 162      | 403, SP-10  | Asphalt Concrete Hot Mix Binder Course               | TON  | 204                | \$130.00            | \$26,520.00 | \$149.00                    | \$30,396.00 |
| 163      | 405         | Asphalt Concrete Patching for Maintenance of Traffic | TON  | 25                 | \$300.00            | \$7,500.00  | \$500.00                    | \$12,500.00 |
| 164      | SP-60       | ACHM Pavement Permanent Repair                       | SY   | 40                 | \$200.00            | \$8,000.00  | \$201.00                    | \$8,040.00  |
| 165      | 501, SP-11  | Concrete Curb and Gutter                             | LF   | 731                | \$25.00             | \$18,275.00 | \$27.00                     | \$19,737.00 |
| 166      | 502         | 4" Thick Concrete Sidewalk                           | SY   | 154                | \$74.00             | \$11,396.00 | \$84.00                     | \$12,936.00 |
| 167      | 502, SP-4   | 6" Thick Concrete Trail                              | SY   | 523                | \$86.00             | \$44,978.00 | \$88.00                     | \$46,024.00 |
| 168      | 503         | Concrete Aprons                                      | SY   | 90                 | \$85.00             | \$7,650.00  | \$125.00                    | \$11,250.00 |
| 169      | 503         | Concrete Driveway                                    | SY   | 104                | \$75.00             | \$7,800.00  | \$95.00                     | \$9,880.00  |
| 170      | 505, SP-16  | Seeding                                              | AC   | 1                  | \$3,100.00          | \$3,100.00  | \$5,750.00                  | \$5,750.00  |
| 171      | 505, SP-16  | Sodding                                              | SY   | 443                | \$5.00              | \$2,215.00  | \$6.00                      | \$2,658.00  |
| 172      | 505, SP-16  | Additional Watering                                  | MG   | 5                  | \$80.00             | \$400.00    | \$5.50                      | \$27.50     |
| 173      | SS&507      | 6" Striping (Thermoplastic)                          | LF   | 2,377              | \$1.85              | \$4,397.45  | \$1.50                      | \$3,565.50  |
| 174      | SS&507      | 12" Striping (Thermoplastic)                         | LF   | 502                | \$15.00             | \$7,530.00  | \$15.00                     | \$7,530.00  |
| 175      | SS&507      | Pavement Symbols (Thermoplastic)                     | EA   | 16                 | \$525.00            | \$8,400.00  | \$600.00                    | \$9,600.00  |
| 176      | 508, SP-12  | Permanent Regulatory Signs                           | SF   | 42                 | \$55.00             | \$2,310.00  | \$85.00                     | \$3,570.00  |
| 177      | 509         | Erosion Control                                      | LS   | 1                  | \$10,000.00         | \$10,000.00 | \$14,220.00                 | \$14,220.00 |
| 178      | 510, SP-14  | Traffic Control                                      | LS   | 1                  | \$7,500.00          | \$7,500.00  | \$23,560.00                 | \$23,560.00 |
| 179      | 511         | Mobilization (not to exceed 5% of contract price)    | LS   | 1                  | \$58,000.00         | \$58,000.00 | \$79,000.00                 | \$79,000.00 |
| 180      | 512         | 4' Chain Link Fence                                  | LF   | 172                | \$35.00             | \$6,020.00  | \$35.00                     | \$6,020.00  |
| 181      | 512         | 4' Chain Link Gates                                  | LF   | 24                 | \$300.00            | \$7,200.00  | \$74.00                     | \$1,776.00  |
| 182      | 513         | Cast-in-Place Tactile Panel                          | SF   | 181                | \$35.00             | \$6,335.00  | \$40.00                     | \$7,240.00  |
| 183      | 513         | Handicap Ramp Concrete                               | SY   | 92                 | \$120.00            | \$11,040.00 | \$82.00                     | \$7,544.00  |
| 184      | 516         | Cold Milling Asphalt Pavement                        | SY   | 2,291              | \$11.00             | \$25,201.00 | \$9.20                      | \$21,077.20 |
| 185      | SP-48 & 701 | System Local Controller TS 2-Type, E-Net (8 Phases)  | EA   | 1                  | \$40,500.00         | \$40,500.00 | \$58,000.00                 | \$58,000.00 |
| 186      | SP-48       | Ethernet Switch, T100 Hardened (8-Port)              | EA   | 1                  | \$3,375.00          | \$3,375.00  | \$4,300.00                  | \$4,300.00  |
| 187      | 702         | Traffic Signal Head, LED, (3 Section, 1 Way)         | EA   | 9                  | \$1,350.00          | \$12,150.00 | \$1,600.00                  | \$14,400.00 |
| 188      | 702         | Traffic Signal Head, LED, (4 Section, 1 Way)         | EA   | 4                  | \$1,620.00          | \$6,480.00  | \$1,800.00                  | \$7,200.00  |
| 189      | 704         | Countdown Pedestrian Signal Head, Led                | EA   | 8                  | \$2,160.00          | \$17,280.00 | \$2,100.00                  | \$16,800.00 |
| 190      | 705         | Traffic Signal Cable (5c/14 A.W.G.)                  | LF   | 1,920              | \$2.70              | \$5,184.00  | \$3.50                      | \$6,720.00  |
| 191      | 705         | Traffic Signal Cable (7c/14 A.W.G.)                  | LF   | 254                | \$3.00              | \$762.00    | \$4.25                      | \$1,079.50  |
| 192      | 705         | Traffic Signal Cable (20c/14 A.W.G.)                 | LF   | 528                | \$5.40              | \$2,851.20  | \$5.30                      | \$2,798.40  |
| 193      | 707         | Non-Metallic Conduit (2")                            | LF   | 140                | \$18.90             | \$2,646.00  | \$31.00                     | \$4,340.00  |
| 194      | 707         | Non-Metallic Conduit (3")                            | LF   | 446                | \$36.45             | \$16,256.70 | \$54.00                     | \$24,084.00 |
| 195      | 708         | Concrete Pull Box (Type 2)                           | EA   | 0                  | \$729.00            | \$0.00      | \$0.00                      | \$0.00      |
| 196      | 708         | Concrete Pull Box (Type 1 HD)                        | EA   | 0                  | \$1,093.50          | \$0.00      | \$0.00                      | \$0.00      |
| 197      | 708         | Concrete Pull Box (Type 2 HD)                        | EA   | 10                 | \$1,113.75          | \$11,137.50 | \$1,950.00                  | \$19,500.00 |
| 198      | 709         | 26' Traffic Signal Mast Arm and Pole With Foundation | EA   | 1                  | \$22,500.00         | \$22,500.00 | \$37,000.00                 | \$37,000.00 |
| 199      | 709         | 30' Traffic Signal Mast Arm and Pole With Foundation | EA   | 1                  | \$28,500.00         | \$28,500.00 | \$44,000.00                 | \$44,000.00 |
| 200      | 709         | 32' Traffic Signal Mast Arm and Pole With Foundation | EA   | 1                  | \$31,500.00         | \$31,500.00 | \$41,000.00                 | \$41,000.00 |





**CITY OF SPRINGDALE**  
**HAR-BER AVENUE EXTENSION - 40th Street to Gutensohn Rd.**  
**BID TABULATION - SCHEDULE 2 (40th St. Improvements)**  
**March 8, 2022 - 2:00 p.m.**

| ITEM NO. | SPEC. NO. | DESCRIPTION                                             | UNIT | ESTIMATED QUANTITY | ENGINEER'S ESTIMATE |                       | Crossland Heavy Contractors |                       |
|----------|-----------|---------------------------------------------------------|------|--------------------|---------------------|-----------------------|-----------------------------|-----------------------|
|          |           |                                                         |      |                    | UNIT PRICE          | AMOUNT                | UNIT PRICE                  | AMOUNT                |
| 201      | 709       | 42' Traffic Signal Mast Arm and Pole With Foundation    | EA   | 1                  | \$46,500.00         | \$46,500.00           | \$45,000.00                 | \$45,000.00           |
| 202      | 710       | Traffic Signal Pedestal Pole with Foundation            | EA   | 4                  | \$5,250.00          | \$21,000.00           | \$5,500.00                  | \$22,000.00           |
| 203      | SP-48&713 | Local Radio (E-Net 5.8) With Antenna                    | EA   | 1                  | \$7,425.00          | \$7,425.00            | \$4,000.00                  | \$4,000.00            |
| 204      | SP-48&713 | E-Net Cable (Exterior Cat 5e)                           | LF   | 78                 | \$2.50              | \$195.00              | \$6.25                      | \$487.50              |
| 205      | 714       | Electrical Conductors-In-Conduit (1c/8 A.W.G., E.G.C.)  | LF   | 683                | \$2.00              | \$1,366.00            | \$2.75                      | \$1,878.25            |
| 206      | 714       | Electrical Conductors-In-Conduit (1c/12 A.W.G., E.G.C.) | LF   | 220                | \$1.35              | \$297.00              | \$1.95                      | \$429.00              |
| 207      | 714       | Electrical Conductors-In-Conduit (2c/6 A.W.G.)          | LF   | 36                 | \$3.50              | \$126.00              | \$5.45                      | \$196.20              |
| 208      | 716       | Electrical Conductors for Luminaires                    | LF   | 748                | \$2.50              | \$1,870.00            | \$3.85                      | \$2,879.80            |
| 209      | 715       | LED Luminaire Assembly                                  | EA   | 4                  | \$1,080.00          | \$4,320.00            | \$1,500.00                  | \$6,000.00            |
| 210      | SP-44     | Battery Backup System                                   | EA   | 1                  | \$20,250.00         | \$20,250.00           | \$17,000.00                 | \$17,000.00           |
| 211      | SP-46     | Service Point Assembly (2 Circuits)                     | EA   | 1                  | \$3,510.00          | \$3,510.00            | \$4,500.00                  | \$4,500.00            |
| 212      | SP-47     | 18" Street Name Sign                                    | EA   | 4                  | \$877.50            | \$3,510.00            | \$1,500.00                  | \$6,000.00            |
| 213      | SP-45     | Grid Smart Video Detector System                        | EA   | 1                  | \$67,500.00         | \$67,500.00           | \$105,000.00                | \$105,000.00          |
| 214      | SP-20     | Bridge Construction Control                             | LS   | 1                  | \$10,000.00         | \$10,000.00           | \$25,000.00                 | \$25,000.00           |
| 215      | SP-20     | Class 2 Protective Surface Treatment                    | SY   | 191                | \$9.00              | \$1,717.20            | \$19.00                     | \$3,625.20            |
| 216      | SP-20     | Class 3 Protective Surface Treatment                    | LF   | 62                 | \$18.00             | \$1,116.00            | \$305.00                    | \$18,910.00           |
| 217      | SP-20, SS | Transitional Approach Railing                           | EA   | 2                  | \$7,500.00          | \$15,000.00           | \$8,800.00                  | \$17,600.00           |
| 218      | SP-20     | Modification of Existing Bridge Structure               | LS   | 1                  | \$100,000.00        | \$100,000.00          | \$185,000.00                | \$185,000.00          |
| 219      | SP-26     | 31' Precast Concrete Curb Units                         | EA   | 2                  | \$10,800.00         | \$21,600.00           | \$14,700.00                 | \$29,400.00           |
| 220      | SP-26     | 31' Precast Concrete Interior Units                     | EA   | 8                  | \$12,200.00         | \$97,600.00           | \$14,500.00                 | \$116,000.00          |
| 221      | SP-26     | 31' Precast Parapet Rail Units                          | EA   | 2                  | \$11,900.00         | \$23,800.00           | \$16,500.00                 | \$33,000.00           |
| 222      | SP-56     | Latex Modified Concrete Overlay (1-1/2" Thick)          | SY   | 62                 | \$250.00            | \$15,500.00           | \$125.00                    | \$7,750.00            |
| TOTALS   |           |                                                         |      |                    |                     | <u>\$1,233,093.05</u> |                             | <u>\$1,705,314.05</u> |





## Construction Contract Change Order

| <b>Project:</b><br>Har-Ber Ave. Extension - 40th to Gutensohn<br>Springdale, AR<br>Garver Job No. 18047150                                                                                                                                            |              |                                                        |                 |                            | <b>Change Order No.</b> 1<br><br><b>Date Prepared:</b> April 04, 2022<br><b>Prepared by:</b> Jeff Webb, PE |                            |                    |                         |                        |                |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|--------------------------------------------------------|-----------------|----------------------------|------------------------------------------------------------------------------------------------------------|----------------------------|--------------------|-------------------------|------------------------|----------------|
| <b>Owner:</b><br>City of Springdale<br>201 Spring Street<br>Springdale, AR 72764                                                                                                                                                                      |              |                                                        |                 |                            | <b>Contractor:</b><br>Crossland Heavy Contractors<br>501 S. East Ave.<br>Columbus, KS 66725                |                            |                    |                         |                        |                |
| <b>Description of Work Included in Contract</b><br>scope of work, paraphrased                                                                                                                                                                         |              |                                                        |                 |                            |                                                                                                            |                            |                    |                         |                        |                |
| <b>Changes and Reasons Ordered (List Individual Changes as: A, B, C, D, etc.)</b><br>A. Reduction in scope of work per discussions between City and Contractor.<br>B. Addition of conduit and pull boxes for future City fiber.<br>Attachments: None. |              |                                                        |                 |                            |                                                                                                            |                            |                    |                         |                        |                |
| Contract Changes                                                                                                                                                                                                                                      | Bid Item No. | Bid Item Description                                   | Unit of Measure | Original Contract Quantity | Contract Unit Price                                                                                        | Revised Estimated Quantity | Revised Unit Price | Original Estimated Cost | Revised Estimated Cost | Change in Cost |
| A.                                                                                                                                                                                                                                                    | 58           | Permanent Regulatory Signs                             | SF              | 81                         | \$90.00                                                                                                    | 90                         | \$90.00            | \$7,290.00              | \$8,100.00             | \$810.00       |
| A.                                                                                                                                                                                                                                                    | 75           | System Local Controller TS 2-Type, E-Net (8 Phases)    | EA              | 1                          | \$58,000.00                                                                                                | 0                          | \$58,000.00        | \$58,000.00             | \$0.00                 | (\$58,000.00)  |
| A.                                                                                                                                                                                                                                                    | 76           | Ethernet Switch, T100 Hardened (8-Port)                | EA              | 1                          | \$4,500.00                                                                                                 | 0                          | \$4,500.00         | \$4,500.00              | \$0.00                 | (\$4,500.00)   |
| A.                                                                                                                                                                                                                                                    | 77           | Traffic Signal Head, LED, (3 Section, 1 Way)           | EA              | 8                          | \$1,650.00                                                                                                 | 0                          | \$1,650.00         | \$13,200.00             | \$0.00                 | (\$13,200.00)  |
| A.                                                                                                                                                                                                                                                    | 78           | Traffic Signal Head, LED, (4 Section, 1 Way)           | EA              | 4                          | \$1,800.00                                                                                                 | 0                          | \$1,800.00         | \$7,200.00              | \$0.00                 | (\$7,200.00)   |
| A.                                                                                                                                                                                                                                                    | 79           | Countdown Pedestrian Signal Head, Led                  | EA              | 8                          | \$2,100.00                                                                                                 | 0                          | \$2,100.00         | \$16,800.00             | \$0.00                 | (\$16,800.00)  |
| A.                                                                                                                                                                                                                                                    | 80           | Traffic Signal Cable (5c/14 A.W.G.)                    | LF              | 1,831                      | \$3.50                                                                                                     | 0                          | \$3.50             | \$6,408.50              | \$0.00                 | (\$6,408.50)   |
| A.                                                                                                                                                                                                                                                    | 81           | Traffic Signal Cable (7c/14 A.W.G.)                    | LF              | 264                        | \$4.25                                                                                                     | 0                          | \$4.25             | \$1,122.00              | \$0.00                 | (\$1,122.00)   |
| A.                                                                                                                                                                                                                                                    | 82           | Traffic Signal Cable (20c/14 A.W.G.)                   | LF              | 489                        | \$5.50                                                                                                     | 0                          | \$5.50             | \$2,689.50              | \$0.00                 | (\$2,689.50)   |
| A.                                                                                                                                                                                                                                                    | 83           | Non-Metallic Conduit (2")                              | LF              | 148                        | \$31.00                                                                                                    | 148                        | \$31.00            | \$4,588.00              | \$4,588.00             | \$0.00         |
| A.                                                                                                                                                                                                                                                    | 84           | Non-Metallic Conduit (3")                              | LF              | 407                        | \$54.00                                                                                                    | 407                        | \$54.00            | \$21,978.00             | \$21,978.00            | \$0.00         |
| A.                                                                                                                                                                                                                                                    | 85           | Concrete Pull Box (Type 2)                             | EA              | 0                          | \$0.00                                                                                                     | 0                          | \$0.00             | \$0.00                  | \$0.00                 | \$0.00         |
| A.                                                                                                                                                                                                                                                    | 86           | Concrete Pull Box (Type 1 HD)                          | EA              | 0                          | \$0.00                                                                                                     | 0                          | \$0.00             | \$0.00                  | \$0.00                 | \$0.00         |
| A.                                                                                                                                                                                                                                                    | 87           | Concrete Pull Box (Type 2 HD)                          | EA              | 11                         | \$1,950.00                                                                                                 | 11                         | \$1,950.00         | \$21,450.00             | \$21,450.00            | \$0.00         |
| A.                                                                                                                                                                                                                                                    | 88           | 24' Traffic Signal Mast Arm and Pole With Foundation   | EA              | 2                          | \$36,000.00                                                                                                | 0                          | \$36,000.00        | \$72,000.00             | \$0.00                 | (\$72,000.00)  |
| A.                                                                                                                                                                                                                                                    | 89           | 28' Traffic Signal Mast Arm and Pole With Foundation   | EA              | 0                          | \$0.00                                                                                                     | 0                          | \$0.00             | \$0.00                  | \$0.00                 | \$0.00         |
| A.                                                                                                                                                                                                                                                    | 90           | 40' Traffic Signal Mast Arm and Pole With Foundation   | EA              | 1                          | \$42,000.00                                                                                                | 0                          | \$42,000.00        | \$42,000.00             | \$0.00                 | (\$42,000.00)  |
| A.                                                                                                                                                                                                                                                    | 91           | 48' Traffic Signal Mast Arm and Pole With Foundation   | EA              | 1                          | \$43,500.00                                                                                                | 0                          | \$43,500.00        | \$43,500.00             | \$0.00                 | (\$43,500.00)  |
| A.                                                                                                                                                                                                                                                    | 92           | Traffic Signal Pedestal Pole with Foundation           | EA              | 4                          | \$5,500.00                                                                                                 | 0                          | \$5,500.00         | \$22,000.00             | \$0.00                 | (\$22,000.00)  |
| A.                                                                                                                                                                                                                                                    | 93           | Local Radio (E-Net 5.8) With Antenna                   | EA              | 1                          | \$4,000.00                                                                                                 | 0                          | \$4,000.00         | \$4,000.00              | \$0.00                 | (\$4,000.00)   |
| A.                                                                                                                                                                                                                                                    | 94           | E-Net Cable (Exterior Cat 5e)                          | LF              | 69                         | \$6.25                                                                                                     | 0                          | \$6.25             | \$431.25                | \$0.00                 | (\$431.25)     |
| A.                                                                                                                                                                                                                                                    | 95           | Electrical Conductors-In-Conduit (1c/8 A.W.G., E.G.C.) | LF              | 701                        | \$2.75                                                                                                     | 0                          | \$2.75             | \$1,927.75              | \$0.00                 | (\$1,927.75)   |
| A.                                                                                                                                                                                                                                                    | 96           | Electrical Conductors-In-Conduit (2c/6 A.W.G.)         | LF              | 35                         | \$5.45                                                                                                     | 0                          | \$5.45             | \$190.75                | \$0.00                 | (\$190.75)     |
| A.                                                                                                                                                                                                                                                    | 97           | Battery Backup System                                  | EA              | 1                          | \$17,000.00                                                                                                | 0                          | \$17,000.00        | \$17,000.00             | \$0.00                 | (\$17,000.00)  |
| A.                                                                                                                                                                                                                                                    | 98           | Service Point Assembly (2 Circuits)                    | EA              | 1                          | \$4,500.00                                                                                                 | 0                          | \$4,500.00         | \$4,500.00              | \$0.00                 | (\$4,500.00)   |
| A.                                                                                                                                                                                                                                                    | 99           | 18" Street Name Sign                                   | EA              | 4                          | \$1,500.00                                                                                                 | 0                          | \$1,500.00         | \$6,000.00              | \$0.00                 | (\$6,000.00)   |
| A.                                                                                                                                                                                                                                                    | 100          | Iteris Vantage Next Video Detector System              | EA              | 1                          | \$75,800.00                                                                                                | 0                          | \$75,800.00        | \$75,800.00             | \$0.00                 | (\$75,800.00)  |
| A.                                                                                                                                                                                                                                                    | 145          | Roadway Construction Control                           | LS              | 1                          | \$36,800.00                                                                                                | 1                          | \$29,550.00        | \$36,800.00             | \$29,550.00            | (\$7,250.00)   |
| A.                                                                                                                                                                                                                                                    | 146          | Trench and Excavation Safety Systems                   | LS              | 1                          | \$14,370.00                                                                                                | 1                          | \$5,570.00         | \$14,370.00             | \$5,570.00             | (\$8,800.00)   |
| A.                                                                                                                                                                                                                                                    | 147          | Clearing and Grubbing                                  | LS              | 1                          | \$44,500.00                                                                                                | 1                          | \$31,200.00        | \$44,500.00             | \$31,200.00            | (\$13,300.00)  |
| A.                                                                                                                                                                                                                                                    | 148          | Undercut and Backfill                                  | CY              | 1,500                      | \$37.00                                                                                                    | 419                        | \$37.00            | \$55,500.00             | \$15,503.00            | (\$39,997.00)  |
| A.                                                                                                                                                                                                                                                    | 149          | Unclassified Excavation (Plan Quantity)                | CY              | 577                        | \$19.00                                                                                                    | 382                        | \$19.00            | \$10,963.00             | \$7,258.00             | (\$3,705.00)   |
| A.                                                                                                                                                                                                                                                    | 150          | Embankment (Plan Quantity)                             | CY              | 929                        | \$29.00                                                                                                    | 49                         | \$29.00            | \$26,941.00             | \$1,421.00             | (\$25,520.00)  |
| A.                                                                                                                                                                                                                                                    | 151          | Subgrade Preparation (Plan Quantity)                   | SY              | 1,088                      | \$8.00                                                                                                     | 526                        | \$8.00             | \$8,704.00              | \$4,208.00             | (\$4,496.00)   |
| A.                                                                                                                                                                                                                                                    | 152          | Curb Backfill and Grading                              | Sta.            | 7                          | \$3,900.00                                                                                                 | 4                          | \$3,900.00         | \$27,300.00             | \$15,600.00            | (\$11,700.00)  |
| A.                                                                                                                                                                                                                                                    | 153          | 4" Topsoil Placement (Yard Areas)                      | SY              | 5,283                      | \$6.00                                                                                                     | 5,021                      | \$6.00             | \$31,698.00             | \$30,126.00            | (\$1,572.00)   |
| A.                                                                                                                                                                                                                                                    | 154          | 18" Class III R.C. Pipe                                | LF              | 43                         | \$205.00                                                                                                   | 43                         | \$205.00           | \$8,815.00              | \$8,815.00             | \$0.00         |
| A.                                                                                                                                                                                                                                                    | 155          | 6" Drop Inlet (Type MO)                                | EA              | 1                          | \$11,300.00                                                                                                | 1                          | \$11,300.00        | \$11,300.00             | \$11,300.00            | \$0.00         |

| Contract Changes | Bid Item No. | Bid Item Description                                    | Unit of Measure | Original Contract Quantity | Contract Unit Price | Revised Estimated Quantity | Revised Unit Price | Original Estimated Cost | Revised Estimated Cost | Change in Cost |
|------------------|--------------|---------------------------------------------------------|-----------------|----------------------------|---------------------|----------------------------|--------------------|-------------------------|------------------------|----------------|
| A.               | 156          | 4'x5' Drop Inlet (Type Special Reverse Throat)          | EA              | 3                          | \$10,900.00         | 1                          | \$10,900.00        | \$32,700.00             | \$10,900.00            | (\$21,800.00)  |
| A.               | 157          | 6'x6' Drop Inlet (Type Special Reverse Throat)          | EA              | 1                          | \$11,600.00         | 0                          | \$11,600.00        | \$11,600.00             | \$0.00                 | (\$11,600.00)  |
| A.               | 158          | 8' Drop Inlet Extension                                 | EA              | 4                          | \$3,500.00          | 1                          | \$3,500.00         | \$14,000.00             | \$3,500.00             | (\$10,500.00)  |
| A.               | 159          | Drop Inlets Adjusted to Grade                           | EA              | 1                          | \$8,400.00          | 0                          | \$8,400.00         | \$8,400.00              | \$0.00                 | (\$8,400.00)   |
| A.               | 160          | 6" Aggregate Base Course (Class 7)                      | SY              | 1,088                      | \$18.00             | 526                        | \$18.00            | \$19,584.00             | \$9,468.00             | (\$10,116.00)  |
| A.               | 161          | Asphalt Concrete Hot Mix Surface Course                 | TON             | 380                        | \$172.00            | 50                         | \$172.00           | \$65,360.00             | \$8,600.00             | (\$56,760.00)  |
| A.               | 162          | Asphalt Concrete Hot Mix Binder Course                  | TON             | 204                        | \$149.00            | 98                         | \$149.00           | \$30,396.00             | \$14,602.00            | (\$15,794.00)  |
| A.               | 163          | Asphalt Concrete Patching for Maintenance of Traffic    | TON             | 25                         | \$500.00            | 25                         | \$500.00           | \$12,500.00             | \$12,500.00            | \$0.00         |
| A.               | 164          | ACHM Pavement Permanent Repair                          | SY              | 40                         | \$201.00            | 40                         | \$201.00           | \$8,040.00              | \$8,040.00             | \$0.00         |
| A.               | 165          | Concrete Curb and Gutter                                | LF              | 731                        | \$27.00             | 368                        | \$27.00            | \$19,737.00             | \$9,936.00             | (\$9,801.00)   |
| A.               | 166          | 4" Thick Concrete Sidewalk                              | SY              | 154                        | \$84.00             | 137                        | \$84.00            | \$12,936.00             | \$11,508.00            | (\$1,428.00)   |
| A.               | 167          | 6" Thick Concrete Trail                                 | SY              | 523                        | \$88.00             | 23                         | \$88.00            | \$46,024.00             | \$2,024.00             | (\$44,000.00)  |
| A.               | 168          | Concrete Aprons                                         | SY              | 90                         | \$125.00            | 90                         | \$125.00           | \$11,250.00             | \$11,250.00            | \$0.00         |
| A.               | 169          | Concrete Driveway                                       | SY              | 104                        | \$95.00             | 104                        | \$95.00            | \$9,880.00              | \$9,880.00             | \$0.00         |
| A.               | 170          | Seeding                                                 | AC              | 1                          | \$5,750.00          | 1                          | \$5,750.00         | \$5,750.00              | \$5,750.00             | \$0.00         |
| A.               | 171          | Sodding                                                 | SY              | 443                        | \$6.00              | 181                        | \$6.00             | \$2,658.00              | \$1,086.00             | (\$1,572.00)   |
| A.               | 172          | Additional Watering                                     | MG              | 5                          | \$5.50              | 5                          | \$5.50             | \$27.50                 | \$27.50                | \$0.00         |
| A.               | 173          | 6" Striping (Thermoplastic)                             | LF              | 2,377                      | \$1.50              | 150                        | \$1.50             | \$3,565.50              | \$225.00               | (\$3,340.50)   |
| A.               | 174          | 12" Striping (Thermoplastic)                            | LF              | 502                        | \$15.00             | 117                        | \$15.00            | \$7,530.00              | \$1,755.00             | (\$5,775.00)   |
| A.               | 175          | Pavement Symbols (Thermoplastic)                        | EA              | 16                         | \$600.00            | 3                          | \$600.00           | \$9,600.00              | \$1,800.00             | (\$7,800.00)   |
| A.               | 176          | Permanent Regulatory Signs                              | SF              | 42                         | \$85.00             | 26                         | \$85.00            | \$3,570.00              | \$2,210.00             | (\$1,360.00)   |
| A.               | 177          | Erosion Control                                         | LS              | 1                          | \$14,220.00         | 1                          | \$8,810.00         | \$14,220.00             | \$8,810.00             | (\$5,410.00)   |
| A.               | 178          | Traffic Control                                         | LS              | 1                          | \$23,560.00         | 1                          | \$9,280.00         | \$23,560.00             | \$9,280.00             | (\$14,280.00)  |
| A.               | 179          | Mobilization (not to exceed 5% of contract price)       | LS              | 1                          | \$79,000.00         | 1                          | \$57,890.00        | \$79,000.00             | \$57,890.00            | (\$21,110.00)  |
| A.               | 180          | 4' Chain Link Fence                                     | LF              | 172                        | \$35.00             | 78                         | \$35.00            | \$6,020.00              | \$2,730.00             | (\$3,290.00)   |
| A.               | 181          | 4' Chain Link Gates                                     | LF              | 24                         | \$74.00             | 24                         | \$74.00            | \$1,776.00              | \$1,776.00             | \$0.00         |
| A.               | 182          | Cast-in-Place Tactile Panel                             | SF              | 181                        | \$40.00             | 54                         | \$40.00            | \$7,240.00              | \$2,160.00             | (\$5,080.00)   |
| A.               | 183          | Handicap Ramp Concrete                                  | SY              | 92                         | \$82.00             | 38                         | \$82.00            | \$7,544.00              | \$3,116.00             | (\$4,428.00)   |
| A.               | 184          | Cold Milling Asphalt Pavement                           | SY              | 2,291                      | \$9.20              | 0                          | \$9.20             | \$21,077.20             | \$0.00                 | (\$21,077.20)  |
| A.               | 185          | System Local Controller TS 2-Type, E-Net (8 Phases)     | EA              | 1                          | \$58,000.00         | 0                          | \$58,000.00        | \$58,000.00             | \$0.00                 | (\$58,000.00)  |
| A.               | 186          | Ethernet Switch, T100 Hardened (8-Port)                 | EA              | 1                          | \$4,300.00          | 0                          | \$4,300.00         | \$4,300.00              | \$0.00                 | (\$4,300.00)   |
| A.               | 187          | Traffic Signal Head, LED, (3 Section, 1 Way)            | EA              | 9                          | \$1,600.00          | 0                          | \$1,600.00         | \$14,400.00             | \$0.00                 | (\$14,400.00)  |
| A.               | 188          | Traffic Signal Head, LED, (4 Section, 1 Way)            | EA              | 4                          | \$1,800.00          | 0                          | \$1,800.00         | \$7,200.00              | \$0.00                 | (\$7,200.00)   |
| A.               | 189          | Countdown Pedestrian Signal Head, Led                   | EA              | 8                          | \$2,100.00          | 0                          | \$2,100.00         | \$16,800.00             | \$0.00                 | (\$16,800.00)  |
| A.               | 190          | Traffic Signal Cable (5c/14 A.W.G.)                     | LF              | 1,920                      | \$3.50              | 0                          | \$3.50             | \$6,720.00              | \$0.00                 | (\$6,720.00)   |
| A.               | 191          | Traffic Signal Cable (7c/14 A.W.G.)                     | LF              | 254                        | \$4.25              | 0                          | \$4.25             | \$1,079.50              | \$0.00                 | (\$1,079.50)   |
| A.               | 192          | Traffic Signal Cable (20c/14 A.W.G.)                    | LF              | 528                        | \$5.30              | 0                          | \$5.30             | \$2,798.40              | \$0.00                 | (\$2,798.40)   |
| A.               | 193          | Non-Metallic Conduit (2")                               | LF              | 140                        | \$31.00             | 140                        | \$31.00            | \$4,340.00              | \$4,340.00             | \$0.00         |
| A.               | 194          | Non-Metallic Conduit (3")                               | LF              | 446                        | \$54.00             | 446                        | \$54.00            | \$24,084.00             | \$24,084.00            | \$0.00         |
| A.               | 195          | Concrete Pull Box (Type 2)                              | EA              | 0                          | \$0.00              | 0                          | \$0.00             | \$0.00                  | \$0.00                 | \$0.00         |
| A.               | 196          | Concrete Pull Box (Type 1 HD)                           | EA              | 0                          | \$0.00              | 0                          | \$0.00             | \$0.00                  | \$0.00                 | \$0.00         |
| A.               | 197          | Concrete Pull Box (Type 2 HD)                           | EA              | 10                         | \$1,950.00          | 10                         | \$1,950.00         | \$19,500.00             | \$19,500.00            | \$0.00         |
| A.               | 198          | 26' Traffic Signal Mast Arm and Pole With Foundation    | EA              | 1                          | \$37,000.00         | 0                          | \$37,000.00        | \$37,000.00             | \$0.00                 | (\$37,000.00)  |
| A.               | 199          | 30' Traffic Signal Mast Arm and Pole With Foundation    | EA              | 1                          | \$44,000.00         | 0                          | \$44,000.00        | \$44,000.00             | \$0.00                 | (\$44,000.00)  |
| A.               | 200          | 32' Traffic Signal Mast Arm and Pole With Foundation    | EA              | 1                          | \$41,000.00         | 0                          | \$41,000.00        | \$41,000.00             | \$0.00                 | (\$41,000.00)  |
| A.               | 201          | 42' Traffic Signal Mast Arm and Pole With Foundation    | EA              | 1                          | \$45,000.00         | 0                          | \$45,000.00        | \$45,000.00             | \$0.00                 | (\$45,000.00)  |
| A.               | 202          | Traffic Signal Pedestal Pole with Foundation            | EA              | 4                          | \$5,500.00          | 0                          | \$5,500.00         | \$22,000.00             | \$0.00                 | (\$22,000.00)  |
| A.               | 203          | Local Radio (E-Net 5.8) With Antenna                    | EA              | 1                          | \$4,000.00          | 0                          | \$4,000.00         | \$4,000.00              | \$0.00                 | (\$4,000.00)   |
| A.               | 204          | E-Net Cable (Exterior Cat 5e)                           | LF              | 78                         | \$6.25              | 0                          | \$6.25             | \$487.50                | \$0.00                 | (\$487.50)     |
| A.               | 205          | Electrical Conductors-In-Conduit (1c/8 A.W.G., E.G.C.)  | LF              | 683                        | \$2.75              | 0                          | \$2.75             | \$1,878.25              | \$0.00                 | (\$1,878.25)   |
| A.               | 206          | Electrical Conductors-In-Conduit (1c/12 A.W.G., E.G.C.) | LF              | 220                        | \$1.95              | 0                          | \$1.95             | \$429.00                | \$0.00                 | (\$429.00)     |
| A.               | 207          | Electrical Conductors-In-Conduit (2c/6 A.W.G.)          | LF              | 36                         | \$5.45              | 0                          | \$5.45             | \$196.20                | \$0.00                 | (\$196.20)     |
| A.               | 208          | Electrical Conductors for Luminaires                    | LF              | 748                        | \$3.85              | 0                          | \$3.85             | \$2,879.80              | \$0.00                 | (\$2,879.80)   |
| A.               | 209          | LED Luminaire Assembly                                  | EA              | 4                          | \$1,500.00          | 0                          | \$1,500.00         | \$6,000.00              | \$0.00                 | (\$6,000.00)   |
| A.               | 210          | Battery Backup System                                   | EA              | 1                          | \$17,000.00         | 0                          | \$17,000.00        | \$17,000.00             | \$0.00                 | (\$17,000.00)  |
| A.               | 211          | Service Point Assembly (2 Circuits)                     | EA              | 1                          | \$4,500.00          | 0                          | \$4,500.00         | \$4,500.00              | \$0.00                 | (\$4,500.00)   |
| A.               | 212          | 18" Street Name Sign                                    | EA              | 4                          | \$1,500.00          | 0                          | \$1,500.00         | \$6,000.00              | \$0.00                 | (\$6,000.00)   |
| A.               | 213          | Grid Smart Video Detector System                        | EA              | 1                          | \$105,000.00        | 0                          | \$105,000.00       | \$105,000.00            | \$0.00                 | (\$105,000.00) |
| A.               | 214          | Bridge Construction Control                             | LS              | 1                          | \$25,000.00         | 0                          | \$25,000.00        | \$25,000.00             | \$0.00                 | (\$25,000.00)  |
| A.               | 215          | Class 2 Protective Surface Treatment                    | SY              | 190.8                      | \$19.00             | 0                          | \$19.00            | \$3,625.20              | \$0.00                 | (\$3,625.20)   |
| A.               | 216          | Class 3 Protective Surface Treatment                    | LF              | 62                         | \$305.00            | 0                          | \$305.00           | \$18,910.00             | \$0.00                 | (\$18,910.00)  |
| A.               | 217          | Transitional Approach Railing                           | EA              | 2                          | \$8,800.00          | 0                          | \$8,800.00         | \$17,600.00             | \$0.00                 | (\$17,600.00)  |
| A.               | 218          | Modification of Existing Bridge Structure               | LS              | 1                          | \$185,000.00        | 0                          | \$185,000.00       | \$185,000.00            | \$0.00                 | (\$185,000.00) |

| Contract Changes                                                                         | Bid Item No. | Bid Item Description                                                                                        | Unit of Measure | Original Contract Quantity                                                        | Contract Unit Price | Revised Estimated Quantity                            | Revised Unit Price | Original Estimated Cost | Revised Estimated Cost | Change in Cost |
|------------------------------------------------------------------------------------------|--------------|-------------------------------------------------------------------------------------------------------------|-----------------|-----------------------------------------------------------------------------------|---------------------|-------------------------------------------------------|--------------------|-------------------------|------------------------|----------------|
| A.                                                                                       | 219          | 31' Precast Concrete Curb Units                                                                             | EA              | 2                                                                                 | \$14,700.00         | 0                                                     | \$14,700.00        | \$29,400.00             | \$0.00                 | (\$29,400.00)  |
| A.                                                                                       | 220          | 31' Precast Concrete Interior Units                                                                         | EA              | 8                                                                                 | \$14,500.00         | 0                                                     | \$14,500.00        | \$116,000.00            | \$0.00                 | (\$116,000.00) |
| A.                                                                                       | 221          | 31' Precast Parapet Rail Units                                                                              | EA              | 2                                                                                 | \$16,500.00         | 0                                                     | \$16,500.00        | \$33,000.00             | \$0.00                 | (\$33,000.00)  |
| A.                                                                                       | 222          | Latex Modified Concrete Overlay (1-1/2" Thick)                                                              | SY              | 62                                                                                | \$125.00            | 0                                                     | \$125.00           | \$7,750.00              | \$0.00                 | (\$7,750.00)   |
| A.                                                                                       | CO-1.1       | Foundation and Anchor Bolts for 24' Traffic Signal Mast Arm                                                 | EA              | 0                                                                                 | \$0.00              | 2                                                     | \$23,200.00        | \$0.00                  | \$46,400.00            | \$46,400.00    |
| A.                                                                                       | CO-1.5       | Foundation and Anchor Bolts for 26' Traffic Signal Mast Arm                                                 | EA              | 0                                                                                 | \$0.00              | 1                                                     | \$23,200.00        | \$0.00                  | \$23,200.00            | \$23,200.00    |
| A.                                                                                       | CO-1.6       | Foundation and Anchor Bolts for 30' Traffic Signal Mast Arm                                                 | EA              | 0                                                                                 | \$0.00              | 1                                                     | \$23,200.00        | \$0.00                  | \$23,200.00            | \$23,200.00    |
| A.                                                                                       | CO-1.7       | Foundation and Anchor Bolts for 32' Traffic Signal Mast Arm                                                 | EA              | 0                                                                                 | \$0.00              | 1                                                     | \$23,200.00        | \$0.00                  | \$23,200.00            | \$23,200.00    |
| A.                                                                                       | CO-1.3       | Foundation and Anchor Bolts for 40' Traffic Signal Mast Arm                                                 | EA              | 0                                                                                 | \$0.00              | 1                                                     | \$23,600.00        | \$0.00                  | \$23,600.00            | \$23,600.00    |
| A.                                                                                       | CO-1.8       | Foundation and Anchor Bolts for 42' Traffic Signal Mast Arm                                                 | EA              | 0                                                                                 | \$0.00              | 1                                                     | \$23,600.00        | \$0.00                  | \$23,600.00            | \$23,600.00    |
| A.                                                                                       | CO-1.4       | Foundation and Anchor Bolts for 48' Traffic Signal Mast Arm                                                 | EA              | 0                                                                                 | \$0.00              | 1                                                     | \$23,600.00        | \$0.00                  | \$23,600.00            | \$23,600.00    |
| A.                                                                                       | CO-1.9       | Foundation for Pedestrian Signal Pole                                                                       | EA              | 0                                                                                 | \$0.00              | 8                                                     | \$3,800.00         | \$0.00                  | \$30,400.00            | \$30,400.00    |
| A.                                                                                       | CO-1.10      | Replace Flowable Fill in Trenches with #57 Clean Rock and Compacted Class 7 Aggregate Base Course (Savings) | LS              | 0                                                                                 | \$0.00              | 1                                                     | (\$108,880.00)     | \$0.00                  | (\$108,880.00)         | (\$108,880.00) |
| B.                                                                                       | CO-1.11      | 2" Non-Metallic Conduit with Pull String for Future City Fiber                                              | LF              | 0                                                                                 | \$0.00              | 8,000                                                 | \$19.50            | \$0.00                  | \$156,000.00           | \$156,000.00   |
| B.                                                                                       | CO-1.12      | Concrete Pull Box (Type 2 HD for Future Fiber)                                                              | EA              | 0                                                                                 | \$0.00              | 10                                                    | \$1,950.00         | \$0.00                  | \$19,500.00            | \$19,500.00    |
| Summation of Cost                                                                        |              |                                                                                                             |                 |                                                                                   |                     |                                                       |                    | \$2,159,889.80          | \$759,234.50           |                |
| Net Cost for this Change Order                                                           |              |                                                                                                             |                 |                                                                                   |                     |                                                       |                    |                         | (\$1,400,655.30)       |                |
| Estimated Project Cost                                                                   |              |                                                                                                             |                 | Estimated Project Cost                                                            |                     | Time Change                                           |                    |                         |                        |                |
| Original Contract Amount                                                                 |              |                                                                                                             |                 | \$11,386,350.15                                                                   |                     | Original Contract Start Date                          |                    | TBD                     |                        |                |
| This Change Order                                                                        |              |                                                                                                             |                 | (\$1,400,655.30)                                                                  |                     | Original Contract Time (calendar days)                |                    | 360                     |                        |                |
| New Contract Amount                                                                      |              |                                                                                                             |                 | \$9,985,694.85                                                                    |                     | Additional Calendar Days granted by this Change Order |                    | 0                       |                        |                |
|                                                                                          |              |                                                                                                             |                 |                                                                                   |                     | New Contract Time (calendar days)                     |                    | 360                     |                        |                |
|                                                                                          |              |                                                                                                             |                 |                                                                                   |                     | Suspended Time                                        |                    |                         |                        |                |
|                                                                                          |              |                                                                                                             |                 |                                                                                   |                     | New Construction Completion Date                      |                    | TBD                     |                        |                |
| THIS AGREEMENT IS SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS AND PREVIOUS CHANGE ORDERS |              |                                                                                                             |                 |                                                                                   |                     |                                                       |                    |                         |                        |                |
| ISSUED FOR REASONS INDICATED ABOVE                                                       |              |                                                                                                             |                 |                                                                                   |                     |                                                       |                    |                         |                        |                |
| Engineer: Garver                                                                         |              |                                                                                                             |                 |  |                     | Project Manager                                       |                    | 4/4/2022                |                        |                |
|                                                                                          |              |                                                                                                             |                 | Engineer's Signature                                                              |                     | Title                                                 |                    | Date                    |                        |                |
| ACCEPTED BY CONTRACTOR                                                                   |              |                                                                                                             |                 |                                                                                   |                     |                                                       |                    |                         |                        |                |
|                                                                                          |              |                                                                                                             |                 |                                                                                   |                     | Vice President                                        |                    | 4/5/2022                |                        |                |
|                                                                                          |              |                                                                                                             |                 | Contractor's Signature                                                            |                     | Title                                                 |                    | Date                    |                        |                |
| APPROVED BY OWNER                                                                        |              |                                                                                                             |                 |                                                                                   |                     |                                                       |                    |                         |                        |                |
|                                                                                          |              |                                                                                                             |                 |                                                                                   |                     |                                                       |                    |                         |                        |                |
|                                                                                          |              |                                                                                                             |                 | Owner's Signature                                                                 |                     | Title                                                 |                    | Date                    |                        |                |

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION AUTHORIZING THE MAYOR AND CITY CLERK TO RENEW A CONTRACT WITH THE DOWNTOWN SPRINGDALE ALLIANCE TO PROMOTE, PRESERVE, AND ENHANCE DOWNTOWN SPRINGDALE, AND TO FACILITATE THE IMPLEMENTATION OF THE DOWNTOWN MASTER PLAN.

**WHEREAS**, in 2015, the City Council for the City of Springdale, Arkansas, passed an Ordinance establishing the Downtown Master Plan for downtown Springdale;

**WHEREAS**, the intent of the Downtown Master Plan is to promote, preserve, and enhance the development, preservation, and beautification of Downtown Springdale, which benefits all the residents of the City of Springdale;

**WHEREAS**, on March 23, 2021, the City Council of the City of Springdale, Arkansas, passed Ordinance No. 5579, authorizing a contract between the City of Springdale and the Downtown Springdale Alliance ("the DSA"), allowing for the DSA to perform certain services for the City of Springdale related to the Downtown Master Plan;

**WHEREAS**, the City of Springdale desires to renew the existing contract with the DSA for a period of one (1) year on the same terms and conditions;

**WHEREAS**, incorporated herein by reference and attached hereto as Exhibit "A" is a contract between the City of Springdale and the DSA, allowing for the DSA to perform certain services for the City of Springdale related to the Downtown Master Plan, as set out in the contract, for the total sum of \$100,000.00;

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SPRINGDALE, ARKANSAS**, that the Mayor and City Clerk are hereby authorized to renew a contract, which is incorporated herein by reference, with the Downtown Springdale Alliance, and to pay the sum not to exceed \$100,000.00 to the Downtown Springdale Alliance, as set out in the Contract, said money to be paid from general fund.

**PASSED AND APPROVED** this \_\_\_\_\_ day of \_\_\_\_\_, 2022.

\_\_\_\_\_  
Doug Sprouse, Mayor

ATTEST:

\_\_\_\_\_  
Denise Pearce, CITY CLERK

APPROVED AS TO FORM:

\_\_\_\_\_  
Ernest B. Cate, CITY ATTORNEY

## CONTRACT FOR SERVICES

This Contract for Services entered into this \_\_\_\_\_ day of \_\_\_\_\_, 2022, by and between the City of Springdale, Arkansas, (hereafter “City”) and Downtown Springdale Alliance (hereafter “DSA”) pursuant to the following terms and conditions:

WHEREAS, DSA is a not-for-profit entity organized exclusively to promote, encourage, develop, engage participation in and support the beautification and preservation of the City of Springdale downtown core and surrounding areas; and

WHEREAS, a downtown area has been identified by the City consisting of approximately 675 acres from U.S. Highway 71-B on the west to Arkansas Highway 265 on the east and Huntsville Avenue on the north and Quandt Avenue/Caudle Avenue on the south (hereafter sometimes referred to as “Downtown”); and

WHEREAS, DSA has specifically designated Downtown as that part of Springdale to devote its attention to the promotion, preservation, enhancement, engagement, business development, and marketing; and

WHEREAS, DSA has previously engaged in a contract for the City, and through this agreement, seeks to continue those services in a defined manner by proving services relevant to City projects in Downtown; and

WHEREAS, the promotion, development, enhancement, engagement, marketing and business development of Downtown is vital to City in that a vibrant, diverse, healthy, active, commercial and inhabited Downtown is necessary for the future growth and continued sustainability of City; and

WHEREAS, City has undertaken to construct public facilities Downtown consisting of a revitalization of Shiloh Square, Realignment of Razorback Regional Greenway across Emma Avenue, and connecting Downtown to Mt. Fitzgerald via protected bike lanes; and

WHEREAS, in order to fund and maintain such public facilities and to enact the Downtown Master Plan, it is vital to have a vibrant Downtown with an infrastructure that promotes the Downtown and to have a tax base both in terms of ad valorem tax and sales taxes that will not only fund and promote City, but the Downtown and general services available to City to promote the general safety, preserve the health, promote the prosperity and improve the order, comfort and convenience of the City and its inhabitants; and

WHEREAS, private entities including Tyson Foods, Inc., have moved offices Downtown, which requires an expansion of infrastructure provided by the public sector, as well as services provided by private investment, including but not limited to retail, entertainment, restaurants, offices, medical services, and the like to serve those persons who are, and will be, inhabiting Downtown, as well as working therein; and

WHEREAS, there were numerous vacant buildings in the Downtown which are now occupied by the private sector and now provide a growing tax base both in terms of ad valorem taxes and sales taxes and otherwise. Downtown blight has been deterred for decades to come. A blight upon a portion of the City would have a negative impact both in terms of safety and the health and welfare of its inhabitants; and

WHEREAS, City does not have the ability to provide the services to be rendered as outlined herein below and has no staff or office in the City devoted to such services; and

WHEREAS, no other entity, public or private, is providing the services to the inhabitants and citizens of the City or to the City that are to be provided herein; and

WHEREAS, City has the inherent authority to enter into this Contract pursuant to A.C.A. § 14-54-101 and §14-55-102; and

WHEREAS, services provided herein by DSA are unique and City finds it impractical and unfeasible to obtain the services provided herein through a formal competitive bidding and has, by appropriate action of its City Council, waived such requirement of bidding; and

WHEREAS, pursuant to Arkansas law, it is required that a contract be developed between City and DSA to establish that City is not merely making a contribution to DSA, but that City will and shall receive unique benefits from this contractual agreement;

NOW, THEREFORE, in consideration of the mutual agreements contained herein, the parties as follows:

1. CONSIDERATION: City shall pay and DSA agrees to accept a sum in the amount of \$100,000.00 as consideration for the services to be rendered as set

forth in this Contract to be paid bi-annually during the First business Monday of Second Quarter and the First business Monday of the Fourth Quarter.

2. TERM: The term of this Contract shall be from March 1, 2022, to February 28, 2023.
3. SERVICES TO BE PROVIDED: DSA's primary purpose, which is aligned with the City's goals, is "To Promote a Vibrant Downtown Springdale". In consideration of the funds paid by the City, DSA will provide the following specific services:
  - a. Public Space, Community Events Calendar, Social Media, Website
    - i. Organize, and advertise public events through operation, updating, and maintenance of the Downtown Public Events Calendar, Social Media, and Website, Press Releases, etc.
    - ii. Accept, review, and approve or disapprove all requests to reserve Shiloh Square and Turnbow Park.
    - iii. Accept, review, and approve or disapprove requests for public and private events that result in the closing of Emma Avenue to vehicular traffic.
    - iv. Through the Public Events Committee, coordinate and approve applications for public events wishing to use public spaces within the Downtown area. City staff from Police, Planning, Parks, Public Works, and Public Relations comprise the Public Events Committee.
    - v. Provide liaison services to property owners and interested parties for the development, implementation, and revision of shared public space use by assisting with development and ongoing revision of rules and regulations for Downtown public space use.
    - vi. DSA will provide acceptance, review, and approval or disapproval for all requests to reserve Luther George Park and the Greenway Market, following planned revitalization and renovation.
    - vii. Develop and maintain a website that provides a virtual gateway to downtown, aligns with our mission, and is reflective of all that is happening in Downtown Springdale.
  - b. Contact point for Downtown Development:
    - i. Assist owners and interested parties in answering questions related to Downtown Master Plan.



- ii. Serve as ambassador to new developments, and re-developments for properties within Downtown.
  - iii. Consult with land owners, interested parties, and City on review, creation, and implementation of new codes and ordinances for Downtown, and alignment with the Downtown Master Plan.
  - iv. Continued organizing outreach and public meetings for advertising, educating, and implementing the Downtown Master Plan on a semi-annual basis at a minimum, such meetings are to promote developments in alignment with the Downtown Master Plan, and next steps in pursuit of the Downtown Master Plan.
- € Beautification
- i. DSA will serve a consultant role with City departments in furthering greening efforts in Downtown, and public spaces, advocate for spaces to be activated with art, lighting, and furniture.
- d. Economic Services
- i. Actively engage in business recruitment, retention and expansion in Downtown, focusing on retail, restaurant and entertainment needs to support a growing workforce
  - ii. Be a point of contact between City and Downtown businesses related to City infrastructure improvement efforts, from street closures, utility service work, greening efforts, public space improvements.
  - iii. Oversee, manage and direct the design excellence grant for Luther George Park
  - iv. Oversee and direct the vision and development of the Greenway Market, while seeking funding from private, public and non-profit entities.
  - v. Lead the Capital Campaign for Luther George Park.
  - vi. Manage, promote, and support the Downtown Outdoor Dining District.

City acknowledges, understands and agrees that several of these functions are ongoing and may continue beyond the term of this contract.

4. REPORTING: DSA shall submit, not less than bi-annually, reports prepared by DSA to City identifying and accounting for social engagement through metrics; public space events processed by DSA, Public Events Committee and

reflected on Public Events Calendar; meetings by DSA personnel with residents, Downtown businesses and businesses outside of Downtown related to development in Downtown; and business retention and expansion data when available.

5. STATUS OF DSA: The parties agree that DSA shall be deemed an independent contractor in every respect and shall take all steps at its expense and pursuant to the use of its materials and its method of operations, including those tasks requested by City. City does not, and will not, assume any responsibility for services provided by DSA. Furthermore, the parties mutually agree and understand that City has no financial interest in DSA and is not deemed to be or construed to be a partner, joint venture or investor in DSA.
6. NON-ASSIGNMENT: DSA understands and agrees that the services to be rendered are to be rendered by DSA and shall not be subcontracted or assigned to any other party or person without the express written consent of City.
7. COMPLIANCE WITH LAW: DSA agrees that in the performance of this Contract, it shall comply with all local, state and federal laws and regulations, including but not limited to bans on discrimination on the basis of race, sex, color, national origin, gender or disability. DSA further recognizes that, as it relates to the specific funds provided herein by the City, some of its activities are likely subjected to the Freedom of Information Act ("FOIA"), and accordingly, it will comply with the FOIA as it relates to requests for information pertaining to the use of such funds. The funds given in consideration of the serviced by DSA in the agreement are exclusive to the implementation of the consideration by DSA. Funds provided herein are separate from DSA other non-FOIA revenues, donations, and compensation. DSA is not a public entity, is not primarily funded by public funds, and is otherwise a private independent entity separate and apart from City.
8. DISCLAIMER: The parties hereto acknowledge that this Contract is for the providing of the services listed herein and this Agreement in no way suggests the City endorses or agrees with any position taken by DSA or any groups affiliated with it.
9. NON-APPROPRIATION: DSA recognizes that the funding provided for in this Contract is contingent upon the appropriation of public funds by the City. If City does not appropriate monies for this Contract, there shall be no

penalty assessed against City and this Contract shall be null, void and of no effect.

10. COMPLETE AGREEMENT: It is agreed that neither party hereto is relying upon any oral or written information or representations made by the other prior to the signing of this Contract unless expressly provided herein, and that this Contract constitutes the entire agreement between the parties and same shall not be hereafter amended or modified unless reduced to writing and signed by the parties hereto.

11. SEVERABILITY: If any provision of this Contract is declared to be invalid or unenforceable, the remainder of this Contract and the application of such provision to the other party of circumstances shall not be affected thereby, the provisions of this Contract being severable in any such instance. If any sentence or portion shall be adjudged to be invalid or unenforceable, then that article shall be deemed to be amended to delete therefrom the portion adjudicated to be invalid or unenforceable.

12. AUTHORITY: The parties hereto agree that by the execution of this Contract, the persons signing this Contract herein below have been authorized by the respective bodies to lawfully enter into this Contract and bind each of the parties hereto.

IN WITNESS WHEREOF, the parties have set their hands the date first above written.

CITY OF SPRINGDALE

By: \_\_\_\_\_  
Mayor

WITNESS:

\_\_\_\_\_  
City Clerk

City Seal:

DOWNTOWN SPRINGDALE ALLIANCE

By: \_\_\_\_\_  
Jill Dabbs, Executive Director

ORDINANCE NO. \_\_\_\_\_

**AN ORDINANCE ADOPTING PROVISIONS FOR THE  
EMPLOYMENT OR ADVANCEMENT OF CIVIL SERVICE  
EMPLOYEES, PURSUANT TO ARK. CODE ANN. §14-49-  
304(b)(6)(B); AND DECLARING AN EMERGENCY.**

**WHEREAS**, the City of Springdale has established a Civil Service Commission which prescribes, amends, and enforces rules and regulations governing the fire and police departments of the City of Springdale, pursuant to Ark. Code Ann. §14-51-301, *et seq.*;

**WHEREAS**, Ark. Code Ann. §14-49-102 provides that certain Civil Service rules and regulations may be utilized when a city attains a population of at least seventy-five thousand (75,000);

**WHEREAS**, the 2020 federal census determined that the population of the City of Springdale exceeds seventy-five thousand (75,000);

**WHEREAS**, Ark. Code Ann. §14-49-304 provides that the governing body may adopt by ordinance certain provisions for the employment or advancement of civil service employees;

**WHEREAS**, it is the wish of the Police Department, the Fire Department, and the Civil Service Commission, that the City Council adopt an ordinance implementing the provisions of Ark. Code Ann. §14-49-304(b)(6)(B), which allows for the "rule of 5" in lieu of the "rule of 3", as it pertains to the eligibility list for hiring for the police and fire departments;

**NOW THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE  
CITY OF SPRINGDALE, ARKANSAS:**

**Section 1:** The City of Springdale hereby adopts the following provisions for employment or advancement of civil service employees, pursuant to Ark. Code Ann. §14-49-304(b)(6)(B)(i) and (ii):

-Certification to the department head of the five (5) standing highest on the eligibility list for appointment for that rank of service and the department head to select for appointment one (1) of the five (5) certified to him or her and notify the commission thereof; and

-The promotion or advancement of one (1) of the three (3) standing highest on the eligibility list for that rank of service.

**Section 2: Emergency Clause.** It is hereby declared that an emergency exists and this ordinance, being necessary for the preservation of the health, safety and welfare of the citizens of Springdale, Arkansas, shall be in effect immediately upon its passage and approval.

**PASSED AND APPROVED** this \_\_\_\_\_ day of \_\_\_\_\_, 2022.

\_\_\_\_\_  
Doug Sprouse, Mayor

ATTEST:

\_\_\_\_\_  
Denise Pearce, City Clerk

APPROVED:

\_\_\_\_\_  
Ernest B. Cate, City Attorney

**RESOLUTION NO. \_\_\_\_\_**

**A RESOLUTION AUTHORIZING THE CREATION OF A  
NEW POSITION AND APPROPRIATING FUNDS FOR THE  
NEW POSITION**

**WHEREAS**, there is a need for an additional Captain position in the police department, and

**WHEREAS**, it is important to the structural leadership of the police department, and

**WHEREAS**, it is in the best interest and welfare of our residents, and

**WHEREAS**, after careful consideration the Mayor is recommending the creation of the additional position of Police Captain;

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL FOR THE CITY OF SPRINGDALE, ARKANSAS, that** the position of Police Captain is hereby created at a pay scale grade 55, therefore, \$107,393 is hereby appropriated for salary and \$55,717 is hereby appropriated for benefits for this position.

**PASSED AND APPROVED** this 26<sup>th</sup> day of April, 2022.

---

Doug Sprouse, Mayor

ATTEST:

---

Denise Pearce, City Clerk

APPROVED AS TO FORM:

---

Ernest B. Cate, City Attorney

## Bid Specifications

### Restripe city streets in paint

|                       |                                  |         |
|-----------------------|----------------------------------|---------|
| E Apple Blossom Av.   | - Hwy. 265 to Silent Grove Rd.   | 45,000' |
| Silent Grove Rd.      | - Apple Blossom to Wagon Wheel   | 24,300' |
| County Line Rd.       | - Thompson to Oak                | 15,400' |
| Lowell Rd.            | - County Line to Randall Wobbe   | 10,000' |
| Randall Wobbe Ln.     | - Thompson to Hwy. 265           | 35,000' |
| Lowell Rd.            | - Randall Wobbe to Mill          | 10,700' |
| Elm Springs Rd.       | - Huntsville to City limits      | 29,600' |
| Huntsville Av.        | - Emma/BFC to Elm Springs Rd.    | 60,500' |
| Butterfield Coach Rd. | - Emma/Huntsville to City limits | 56,700' |
| Emma Av.              | - Thompson to Huntsville/BFC     | 23,500' |
| W. Johnson Av.        | - Thompson to Commercial         | 5,750'  |
| Meadow Av.            | - Thompson to Commercial         | 5,750'  |
| Holcomb St.           | - Emma to Sunset                 | 15,600' |
| Caudle Av.            | - Turner to Park                 | 3,500'  |
| Crutcher St.          | - Caudle to Robinson             | 15,400' |
| Turner St.            | - Caudle to Lakeview             | 28,000' |
| Powell St.            | - Caudle to Lakeview             | 27,000' |
| Lakeview Av.          | - Powell to Thompson             | 10,500' |

|                  |   |                                      |         |
|------------------|---|--------------------------------------|---------|
| Johnson Rd.      | - | Sunset to City limits                | 53,900' |
| Shady Grove Av.  | - | Johnson to Thompson                  | 15,600' |
| Chapman Av.      | - | Cambridge to 40 <sup>th</sup>        | 27,600' |
| Cambridge St.    | - | Robinson to Don Tyson Pkwy.          | 21,700' |
| S. Robinson Av.  | - | Cambridge to Thompson                | 5,200'  |
| Watkins Av.      | - | 48 <sup>th</sup> to 64 <sup>th</sup> | 15,700' |
| 48 <sup>th</sup> | - | Don Tyson to City limits             | 8,500'  |
| Electric Av.     | - | Hwy. 265 to Butterfield Coach        | 14,500' |
| Mc Ray Av.       | - | 40 <sup>th</sup> to West End         | 12,700' |
| Oak St.          | - | Thompson to Shiloh                   | 5,100'  |
| Pleasant St.     | - | Sunset to Thompson                   | 6,700'  |
| Mountain Rd.     | - | Hwy. 265 to Hwy. 264                 | 8,100'  |
| Woodcliff Rd.    | - | Mountain to intersection             | 3,900'  |
| Monitor Rd.      | - | Mountain to City limits              | 11,700' |


#### Restripe in Thermoplastic

|                 |   |                                    |         |
|-----------------|---|------------------------------------|---------|
| Carley Rd.      | - | Luvane to City limits (edge lines) | 10,000' |
| Springdale Av.  | - | Sunset to Carley                   | 9,500'  |
| S. West End St. | - | Emma to Sunset                     | 7,800'  |



| #  | STREET               | Lengths (ft.) | (Area SY) of Milling | (Area SY) of Asphalt | Asphalt Type  |
|----|----------------------|---------------|----------------------|----------------------|---------------|
| 1  | GRAY ST              | 280           | 45                   | 560                  | Type 3 (1.5") |
| 2  | S PLEASANT ST        | 2,441         | 3303                 | 9764                 | Type 3 (2")   |
| 3  | S PLEASANT ST        | 785           | 1096                 | 2617                 | Type 3 (2")   |
| 4  | PARKER AVE           | 1,309         | 786                  | 2618                 | Type 3 (1.5") |
| 5  | SCHMIEDING AVE       | 1,193         | 1761                 | 3314                 | Type 3 (1.5") |
| 6  | W ROBINSON AVE       | 2,719         | 3947                 | 10272                | Type 3 (2")   |
| 7  | WRIGHT AVE           | 1,003         | 1475                 | 3009                 | Type 3 (1.5") |
| 8  | VILLAGE LN           | 1,156         | 1751                 | 2954                 | Type 3 (1.5") |
| 9  | PURTLE AVE           | 673           | 1042                 | 2019                 | Type 3 (1.5") |
| 10 | WALNUT GROVE AVE     | 1,135         | 1662                 | 2774                 | Type 3 (1.5") |
| 11 | S POWELL ST          | 3,992         | 1549                 | 8871                 | Type 3 (2")   |
| 12 | CROXDALE ST          | 2,566         | 837                  | 7128                 | Type 3 (1.5") |
| 13 | MIDLAND AVE          | 1,493         | 440                  | 3650                 | Type 3 (1.5") |
| 14 | SHADY GROVE RD       | 3,655         | 2797                 | 10153                | Type 3 (2")   |
| 15 | GARDEN CENTER RD     | 739           | 1052                 | 2217                 | Type 3 (1.5") |
| 16 | AZALEA CIR           | 180           | 335                  | 600                  | Type 3 (1.5") |
| 17 | JUNIPER CIR          | 190           | 335                  | 739                  | Type 3 (1.5") |
| 18 | OAK MANOR            | 1,874         | 2444                 | 5622                 | Type 3 (1.5") |
| 19 | MAIN DR (North side) | 2,281         | 4055                 | 4055                 | Type 3 (2")   |
| 20 | W GIBBS RD           | 1,298         | 535                  | 2884                 | Type 3 (2")   |





| #  | STREET               | Lengths (ft#) | (Area SY) of Milling | (Area SY) of Asphalt | Asphalt Type  |
|----|----------------------|---------------|----------------------|----------------------|---------------|
| 1  | GRAY ST              | 280           | 45                   | 560                  | Type 3 (1.5") |
| 2  | S PLEASANT ST        | 2441          | 3303                 | 9764                 | Type 3 (2")   |
| 3  | S PLEASANT ST        | 785           | 1096                 | 2617                 | Type 3 (2")   |
| 4  | PARKER AVE           | 1309          | 786                  | 2618                 | Type 3 (1.5") |
| 5  | SCHMIEDING AVE       | 1193          | 1761                 | 3314                 | Type 3 (1.5") |
| 6  | W ROBINSON AVE       | 2719          | 3947                 | 10272                | Type 3 (2")   |
| 7  | WRIGHT AVE           | 1003          | 1475                 | 3009                 | Type 3 (1.5") |
| 8  | VILLAGE LN           | 1156          | 1751                 | 2954                 | Type 3 (1.5") |
| 9  | PURPLE AVE           | 673           | 1042                 | 2019                 | Type 3 (1.5") |
| 10 | WALNUT GROVE AVE     | 1135          | 1662                 | 2774                 | Type 3 (1.5") |
| 11 | S POWELL ST          | 3992          | 1549                 | 8871                 | Type 3 (2")   |
| 12 | CROXDALE ST          | 2566          | 837                  | 7128                 | Type 3 (1.5") |
| 13 | MIDLAND AVE          | 1493          | 440                  | 3650                 | Type 3 (1.5") |
| 14 | SHADY GROVE RD       | 3655          | 2797                 | 10153                | Type 3 (2")   |
| 15 | GARDEN CENTER RD     | 739           | 1052                 | 2217                 | Type 3 (1.5") |
| 16 | AZALEA CIR           | 180           | 335                  | 600                  | Type 3 (1.5") |
| 17 | JUNIPER CIR          | 190           | 335                  | 739                  | Type 3 (1.5") |
| 18 | OAK MANOR            | 1874          | 2444                 | 5622                 | Type 3 (1.5") |
| 19 | MAIN DR (North side) | 2281          | 4055                 | 4055                 | Type 3 (2")   |
| 20 | W GIBBS RD           | 1298          | 535                  | 2884                 | Type 3 (2")   |

Springdale Arkansas 2022 Street Overlay Plan



- Proposed Overlay Streets
- Streets

