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Battle Lake Weekly Update 12/19/25 
Ongoing/Completion 

 
• Installing Dust Collector - 50% 
• Dust Control in Non-Construction Areas 
• Punch List – 95% 
• Parapet Cap 2025 Roofing area – 75% 
• Grading Courtyard – 99% 
• Doors and Hardware – 95% 
• Brick at North Addition - 99% 
• Concrete Block for Interior Walls – 25% 
• Concrete Block at North Addition – 100% 
• Drain from Science Wing Roof - 75% 
• Structural Steel North Addition - 99% 
• Roof Drain to Catch Basin - 100% 
• Parapet Framing – North Addition - 90% 
• Roofing - North Addition - 30% 
• Pour Concrete Floors - North Addition – 50% 
• Underground Inspections - North Addition - 75% 
• Duct Work - North Addition 5% 
• Duct Work - Kitchen 25% 

 
  



PLANNING  ARCHITECTURE  ENGINEERING  CONSTRUCTION  ENERGY 

  

7900 West 78th Street, Suite 400 

Edina, MN 55439 

   (888) 514-1971  

 

 
 

 Kevin Nack – On-Site Supervisor 
 Gene Salmi – Project Manager 

 

 

2-Week Look Ahead 
 

• Roof Pans  
• Gym AHUs  
• Re-route Science Roof Drain 
• Kitchen Roof Drain 
• Electrical in Concrete Block Walls 
• Concrete Block  
• Plumbing in Concrete Blocks 
• Roof Drains 
• Swinging Doors 
• Plumbing Rough-In  
• Roofing 
• Roof Parapets 
• Relocation of Fire Hydrant 
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Duct In Kitchen Roof Drain  Lake Names 

  

Cladding Block North Addition Duct North Addition 

 

   

   


