
Project Cost Analysis: Project Phase: Design Development

Gordon Rushville - Option 3 January 20, 2026
Close Rusvhille Elem
Demo three story original HS building
GRHS Addition for grades 7-8 and replacing original building
GRHS addition for gym and cafeteria/auditorium
Renvations to MS for extended use and plumbing reno

Cost Summary
Description Unit Price Qty Unit Total

Part One - Site Development:
Site Grading / Site Demo. $2,350,000

Grading / Landscaping/Paving/Access/Utilities $450,000 1 LS $450,000
Demo $300,000 1 LS $300,000
Track Replacement $1,600,000 1 LS $1,600,000

Part Two - Main Building Construction:
Building $16,994,400

HS GR High School - Addition for Grades 7,8 (6 CR) $430 7000 SF $3,010,000
HS Gym Addition - GR High School $325 8000 SF $2,600,000
HS Caffeteria/Auditorium Add - GRHS $430 7800 SF $3,354,000
HS GRHS Addition - Replace 3 story building (8 CR, Library) $430 12000 SF $5,160,000
HS Misc. Renovations - GRHS $80 8000 SF $640,000
HS Doors and Windows HS $2 16000 SF $32,000
HS Plumbing Renovation - Ex. GRHS $30 8000 SF $240,000
MS Misc. Renovations - MS $80 10000 SF $800,000
MS Doors and Windows MS $2 36200 SF $72,400
MS Plumbing Renovation - Ex. GRMS $30 36200 SF $1,086,000

Part Three - Contractor :
Construction Delivery $1,375,776

Mobilization & GCs $20 34800 SF $696,000
Overhead & Profit 4 % $679,776

Construction Subtotal : $20,720,176
Contingency 20 % $4,144,035
Construction Total w/ Contingency $24,864,211

Construction Range - 24,864,211$    

3B - 13,554,739$    

Note: Total SF - Future Maintenance
GR High School 81,077                                  

No costs are included for furniture, furnishings or movable equipment. GR Middle School 36,200                                  
No costs are included for major fixed equipment. Gordon Elem 32,000                                  
The estimated construction costs assumed the project will be competitively bid. Rush Elem -                                         
Assumed construction to be during normal working hours.
The construction costs shall be used for budgeting and planning purposes only TOTAL 149,277                                
and shall not be used as an actual bid as given by a contractor to build the project. (Current SF = 156,500)

$20,720,176

$11,295,616Replacement of 3 story only (No 7/8 
or gym/Caff Additions)


