
RESOLUTION 06-2026 
OF THE VILLAGE OF ASHVILLE 

A RESOLUTION APPROVING A DEVELOPMENT AND SUPPLY AGREEMENT 
TERM SUMMARY WITH EDGECONNEX AND DECLARING AN EMERGENCY 

WHEREAS, EdgeConneX intends to obtain permits through the Village of Ashville to 
construct and operate two data center buildings with ancillary buildings and infrastructure 
on certain property within the Village (currently Pickaway County Parcel Number 
D1300350000100 consisting of approximately 195.368 acres); and  

WHEREAS, EdgeConneX, through an affiliate, also intends to develop and obtain permits 
through the Ohio Power Siting Board for authority to construct and operate a natural gas 
behind-the-meter power generating facility at the property; and  

WHEREAS, the Village of Ashville and EdgeConneX want to memorialize a framework and 
timeline, for disclosure of Energy Center parameters, studies, and EdgeConnex’s  paid 
support to the Village, the Township, and the School District, through a Term Summary; and 

WHEREAS, using this Term Summary, the Village of Ashville and EdgeConneX will negotiate 
and agree to a Development and Supply Agreement that must be approved by Council for the 
Village of Ashville; and 

WHEREAS, Council for the Village of Ashville now wants to kick off this project by approving 
the Term Summary. 

NOW, THEREFORE, BE IT RESOLVED by the Council of the Village of Ashville, County 
of Pickaway, State of Ohio: 

SECTION ONE 

Council for the Village of Ashville hereby approves the Development and Supply 
Agreement Term Summary attached hereto as Exhibit A. 

SECTION TWO 

It is hereby found and determined that all formal actions of this Council concerning 
and relating to the passage of this resolution were adopted in an open meeting of Council 
and all deliberations of Council and any of the decision-making bodies of the Village of 
Ashville which resulted in such formal actions were taken in meetings open to the public in 
compliance with all legal requirements of the State of Ohio. 

SECTION THREE 
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All prior legislation, or any parts thereof, which is/are inconsistent with this 
Resolution is/are hereby repealed as to the inconsistent parts thereof. 

SECTION FOUR 
Council declares this to be an emergency measure immediately necessary for the 

preservation of the public peace, health, and safety of this municipality and for the further 
reason that Council needs to accept these terms as soon as possible so that this project is not 
unnecessarily delayed. Wherefore,  provided  this  Resolution  receives  the required 
affirmative  votes  of  Council,  this  Resolution  shall  take  effect  and  be  in force immediately 
upon passage by Council. 

Upon roll call on the adoption of the legislation, the vote was as follow: 
Council Member Yes No Council Member Yes No Council Member Yes No Council Member Yes No Council Member Yes No Council Member Yes No 

Jef Martin   Jesse Burke   Darryle Glick   R. David Rainey   Jeremy Scoby   Ron Teeters   

Offered by: _________________________ 

Seconded to the Motion Offered by: __________________________ 

ADOPTED THIS THE _____ DAY OF ______________________2026 
EFFECTIVE THIS THE _____ DAY OF _____________________ 2026 

ATTEST: 

__________________________________     DATE: ____________________________ 
April D. Grube, Clerk-Fiscal Officer 

APPROVED: 

__________________________________     DATE: ____________________________ 
Roger Clark, Mayor 

Approved as to form this 27th  day of February 2026: 

_________________________ 
Brian M. Zets, Village Solicitor 
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DEVELOPMENT AND SUPPLY AGREEMENT - TERM SUMMARY 

THE VILLAGE OF ASHVILLE, OHIO AND EDGECONNEX, INC. 

FEBRUARY 26, 2026 

Parties to the Development and Supply Agreement (the “DSA”): 

- Village of Ashville (“Village”)

- EdgeConneX, Inc. and its affiliates (“Company” and together with the Village, the “Parties”)

Project Description: 

- The Company intends to obtain permits through the Village for authority to construct and operate

two data center buildings (the “Data Center”) with ancillary buildings and infrastructure on certain

property within the Village (currently Pickaway County Parcel Number D1300350000100

consisting of approximately 195.368 acres). The Company, through an affiliate, also intends to

develop and obtain permits through the Ohio Power Siting Board (“OPSB”) for authority to

construct and operate a natural gas behind-the-meter power generating facility at the property (the

“Energy Center” and collectively with the Data Center, the “Project”).

DSA Purpose: 

- To memorialize a framework for disclosure of Energy Center parameters, studies and

Company paid support.

- To facilitate a meeting of minds with respect to the Village’s and the Company’s expectations for

the development of the Project, including cooperation on (1) utilities and infrastructure;

(2) community benefits and opportunities; and (3) permitting and processing governance in

accordance with applicable law.

- To memorialize the Company’s offer of up to $102,000,000 in support to the Village, Harrison

Township (“Township”) and Teays Valley Local School District (“Teays Valley”), plus new

community authority (“NCA”) charges.

- To identify the possibility of an additional $74,000,000 to the Village, Township, and Teays Valley

as compensation for future mutually agreed upon incentives if the Village elects, in its sole

discretion, to revisit annexation of property to the north of the Project in the Township.

Anticipated Timeline: 

DATE ACTIVITY 

March 2, 2026 Village Council to consider suspension of three readings and approval of 

this term sheet 

March 5, 2026 Company provides $50,000 of funding to offset Village expenses for 

professional assistance 

March 3-March 12, 

2026 

Village, School District and Company to negotiate DSA 

March 2-9, 2026 Energy Center pre-application letter for OPSB 

March 16, 2026 Village first reading of DSA 

March 16-23, 2026 Company submits building permit to Village 

Now – March 23, 

2026 

School district socializes proposed Project with school board and seeks 

approval of proposed school board resolution on March 23rd 

March 23-April 3, 

2026 

Two public information meetings (at least 21 days after pre-application 

letter) 
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DATE ACTIVITY 

Mid-March – Mid-

April, 2026 

Village reviews data center building permit and Company 

April 6-April 24, 2026 Company replies to any Village questions about the building permit 

April 6, 2024 Village second reading of DSA and approval 

April 20, 2026 If necessary, Village third reading of DSA and emergency approval 

April 1-30, 2026 Submission of the “Application” to OPSB, with a copy to the Village, 

which will generally include those matters required by the OPSB, such 

as:   

• Purpose and scope

• Project summary and applicant information

• Project description and schedule in detail

• Project area selection and site design

• Electric grid interconnection information

• Economic impact and public interaction

• Air, water, solid waste and aviation regulations

• Health and safety, land use and ecological information

And the following reports or exhibits (the “Reports”): 

• Aviation report

• Geotechnical report

• Preliminary emergency action plan

• Noise study

• AM/FM study

• Television study

• Radar systems study

• Microwave study

• Ecological resources study

• Wetland and waterways report

• USFWS and ODNR correspondence

• Cultural resources study

• Viewshed report

No later than May 7, 

2026 

Execution of DSA 

No later than May 8, 

2026 

Data Center building permit issued (subject to the submission being 

consistent with applicable law) 

Approximately May 

11-15, 2026

Commence construction on the Data Center 

Approximately May 

15 - June 15, 2026- 

OPSB – Letter of Completeness expected 

June 15, 2026 Village resolution of support for the Energy Facility 

July, 2026 OPSB staff report 

Approximately 

October 2026 

OPSB decision 
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Summary Terms: 

1. Binding Term Sheet Provisions

a. Company must provide the Village copies of its Reports filed with the OPSB

(subject to appropriate redactions if applicable).

b. Company to (i) fund $50,000, up to an amount not to exceed $100,000 to support

Village engaging professional advisors for the Project, (ii) pay the Village’s

engineering review costs for the construction and dedication of utilities and

infrastructure , and (iii) pay the Village’s legal costs associated with negotiation of

the DSA.

c. Village Council acknowledges and agrees that the data center moratorium does not

apply to the Data Center, and Village Council agrees to, to the extent required, the

data center moratorium dated approximately December 22, 2025 by the Village is

suspended with respect to this Project, and the existing zoning permit issued

December 24, 2025 (ZR2025-66) is sufficient for the development of the Data

Center by the Company.

d. The Village will use is best efforts to cooperate with the Company to approve any

Company required permits as soon as practicable, including but not limited to the

building permit, so long as the building permit application comports with the

Village building permit requirements.

2. Utilities and Infrastructure

a. Power

i. Company will provide the Village courtesy copies of preliminary

documents for the Energy Center layout that will be publicly filed with the

OPSB, and the Company will seek to facilitate a meeting among OPSB

staff, Energy Center representatives and the Village to discuss those

documents.

ii. If the Energy Center connects to the electric grid, the Energy Center and

Village will cooperate in good faith to evaluate connecting to the Village’s

municipal power utility (including considering and/or negotiating terms of a

power/utility agreement and related infrastructure).

iii. If the Energy Center connects to the grid through the Village’s municipal

power utility, the Company will provide the Village, at no cost, a right-of-

way at a mutually agreed location sufficient for the Village to install a

substation and metering infrastructure.

b. Water and EPA Directed Infrastructure (up to $35MM infrastructure)

i. Initial phase of Project supported by existing Village infrastructure, with the

Village providing [50,000] GPD to the Project by [May 31, 2027].

ii. Company to extend [12”] water main to the property, with Company

responsible for design, permitting and construction costs.

iii. Within 30 days of the later of (a) receipt of a final (non-appealable) permit

for the Energy Center from the OPSB and (b) final (non-appealable)

building permits for the Data Center, and the Village receipt of a bid

acceptable to the Company, which acceptance shall not be unreasonably

denied, delayed or withheld, Company to deposit the bid amount, up to

$35,000,000, into escrow for EPA-mandated infrastructure improvements,

including water, sewer, and road improvements (the “Improvements”).
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iv. The Village shall make available [50,000] GPD of water at a cost no higher

than the lowest cost available to any other user, with no additional

contributions by the Project beyond usage rates (subject to agreed

caps/monitoring and emergency priority).

c. Wastewater

i. For initial phase of Project, Company to connect private line to Village

sewer main at 0 SR 752 (exact tie point to be determined).

ii. Village represents that [50,000]GPD of wastewater capacity is available to

the Company for the Project by no later than [May 31, 2027].

iii. Company to pay its fair share, as a percentage based on its allocated

capacity, of new capital projects necessitated by the Project.

1. If the Company provides notice that its wastewater needs are expected

to increase, it will work with the Village to pay for its share of the

improvements through custom wastewater rates and/or capital

expense payments.

iv. Company and Village to cooperate on discharge constituents and best

solutions for wastewater.

v. Village agrees not to object to any on-site water, wastewater, and

environmental impact strategies so long as they do not harm the Village’s

systems.

3. Community Benefits and Opportunities

a. Support for the Teays Valley, the Township and the NCA

i. Provided the Teays Valley board passes a resolution of support for the

Energy Center acceptable to the Company by March 31, 2026, then

following the later of (a) receipt of a final (non-appealable) permit for the

Energy Center from the OSPB and (b) final certificates of occupancy for

the Data Center, the Company will contribute $64,000,000 to the Teays

Valley to support its capital improvements.

ii. At the same time as described in § 1(b)(iii) above, the Company will

contribute up to $3,000,000 to the Township Fire Department for training

and equipment.

iii. The Company will consent to adding the Property to an NCA with a

maximum real property charge of 10 mills.

b. Potential Future Opportunities (Additional Support Following Annexation and

Re-Zoning of the Annexation Property)

i. The Village is not obligated to proceed with any annexation approvals.

ii. If the Village annexes and re-zones (acceptable to the Company) of

approximately 485.957 acres in Township (the Pence and Black properties,

D1200020018800, D1200020018900, D1200020019000,

D1200020019100, and D1200020018711 (the “Annexation Property”) by

no later than [June 30, 2027], then as compensation for a 15-year, [75%]

CRA Agreement approved by Village, the Company will:  (a) contribute

$10,000,000 to the Township, (b) contribute up to $14,000,000 to the

Village for a new water plant and up to $18,000,000 to the Village for

wastewater treatment plant expansion, which will serve the community and

provide additional capacity for the Annexation Property; and (c) contribute
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up to $32,000,000 to Teays Valley, due within 90 days after final (non-

appealable) approval and execution of the CRA Agreement. 

4. Permitting and Processing

a. Village Approvals and Cooperation

i. The Village will suspend readings and approve this term sheet by no later

than March 2, 2026.

ii. The Village will approve/execute the DSA by no later than May 7, 2026.

iii. The Village will issue a resolution supporting the Energy Center and will

file the resolution with the OPSB within 30 days after the Company files its

application for the Energy Center with the OPSB.

iv. The Village agrees to use its best efforts and take all actions reasonably

required to enable the Company to secure the benefits of State of Ohio

incentives (such as the data center sales tax exemption under Section

122.175 of the Ohio Revised Code).

b. Confirming Applicable Rules

i. Village will confirm that no existing Village laws or regulations will

impede the Project.

ii. Village will confirm that future changes in Village laws or regulations

cannot restrict the Project (as allowable today) (except Village-wide

protection of public health and safety).

c. Non-discrimination protection for Project

i. Taxes, fees (including permit and connection fees), special assessments and

any exemptions from the foregoing will not be used to discriminate against

the Project or the Company.

d. Following the Village’s processes

i. The DSA will identify the required Data Center approvals and timelines.

ii. The DSA will confirm that the Village will meet those timelines and the

Parties will cooperate to expedite reviews.

iii. Village and Company will cooperate on removal (or placing) of easements,

lot re-configuration, and other governmental approvals.

e. Confidentiality and Security

i. Village will acknowledge that the Company has certain security protocols

for site access by the Village / utility providers, etc.

ii. Village and Company will establish a process to keep confidential / trade

secret information protected.

iii. Village acknowledges that water and wastewater are 24/7 requirements for

the Project.

iv. The Village will keep the Company informed of water outages and will

work with the Company to timely resolve any unforeseen outage.

f. Rights and Remedies

i. Company and Village agree that an uncured breach of the DSA by the

Company will allow the Village to terminate the DSA.

ii. Village and Company agree that an uncured breach by the Village will

allow the Company to seek a mandamus action and to offset any claims

against the Village arising from the breach by the Village.
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Anticipated Exhibits/Appendices to DSA: 

A. Depiction and Description of the Project Site

B. Data Center Approvals (memorializing those Village approvals needed)

C. ROW description

D. Village Resolution of support for Energy Center

E. Teays Valley School Board Resolution of support for Energy Center
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