



Overview



Begin Block Retaining Wall



Continue Areas D, K Piers



Areas A/B Underground

This Week's Activities:

- Begin C.I.P Retaining Wall
- Complete Piers in Area C
- Started Underground Electrical in Area B
- Complete Setting Base at Football Field/Track
- Drill Piers Area K
- Placement of Block at Limestone Retaining Wall
- Complete Wastewater Line in Area 1
- Begin Storm/Water Area 1

Upcoming Activities:

- Pour Footings for C.I.P Retaining Wall
- Complete Piers in Area D, K
- Start Area E Piers - Breakout 1
- Start Area L Piers - Breakout 2
- Layout Piers for Area N, M - Breakout 2
- Complete Wastewater Area 2
- Continue Placement of Limestone Block
- Start Forming Exterior Grade Beams Area A